

OBS10-006C: GMOS DR for new CCDs (SCI11-606)

Name	Duration	hh mm	Work Hou	Percent Con	Start Date	End Date	Task Owner	Resources
-Data Reduction Support for GMOS-N Red-Sensitive	115d	2h 15m	539.00	0.00%	Jan 10 2011 08:00	Jun 28 2011 10:15		
GMOS CCD DR - Project Management	105d		19.00	0.00%	Jan 25 2011 10:15	Jun 28 2011 10:15	Kathleen Labrie (2.26%)	
-GMOS CCD - Commissioning Milestones	30d		0.00	0.00%	Jan 21 2011 08:00	Mar 07 2011 08:00		
CCDs in GMOS			0.00	0.00%	Jan 21 2011 08:00	Jan 21 2011 08:00		
GMOS Engineering data available			0.00	0.00%	Jan 31 2011 08:00	Jan 31 2011 08:00		
GMOS on-sky			0.00	0.00%	Mar 01 2011 08:00	Mar 01 2011 08:00		
GMOS-N CCD on-sky Commissioning Completed			0.00	0.00%	Mar 07 2011 08:00	Mar 07 2011 08:00		
-GMOS CCD - 2011 DR Deliverables Milestones	60d	7h 15m	0.00	0.00%	Mar 04 2011 08:00	Jun 01 2011 16:15		
GMOS CCD DR - Acquisition script completed			0.00	0.00%	Mar 04 2011 08:00	Mar 04 2011 08:00		
GMOS CCD DR - CL DR scripts completed			0.00	0.00%	Jun 01 2011 16:15	Jun 01 2011 16:15		
-GMOS CCD DR - Meetings	98d	15m	28.00	0.00%	Jan 10 2011 08:00	Jun 02 2011 08:15		
GMOS CCD DR - Re-kick-off meeting		1h	7.00	0.00%	Jan 10 2011 08:00	Jan 10 2011 09:00	Kathleen Labrie	Katherine Roth, Emma Hogan, #Data Analysis Specialist GN, Kaniela Dement, Rodrigo Carrasco, Andrew Stephens
GMOS CCD DR - Coordination Meetings	45d		14.00	0.00%	Jan 18 2011 09:00	Mar 23 2011 09:00	Kathleen Labrie (0.56%)	Andrew Stephens (0.56%), Kaniela Dement (0.56%), Rodrigo Carrasco (0.56%), Katherine Roth (0.56%), Emma Hogan (0.56%), #D
GMOS CCD DR - Project wrap-up meeting		1h	7.00	0.00%	Jun 01 2011 16:15	Jun 02 2011 08:15	Kathleen Labrie	Andrew Stephens, Kaniela Dement, Katherine Roth, Emma Hogan, Rodrigo Carrasco, #Data Analysis Specialist GN
-GMOS CCD DR - Coding	46d		151.00	0.00%	Jan 10 2011 09:00	Mar 17 2011 09:00		
Request full data sets (with correct headers and all)	2d	4h	2.00	0.00%	Jan 10 2011 09:00	Jan 12 2011 14:00	Kathleen Labrie (5.00%)	Katherine Roth (5.00%)
Request data for gmosaic geometry and y-distortion	2d	4h	2.00	0.00%	Jan 10 2011 09:00	Jan 12 2011 14:00	Kathleen Labrie (5.00%)	Katherine Roth (5.00%)
Full GMOS data sets delivered			0.00	0.00%	Mar 08 2011 08:00	Mar 08 2011 08:00		
Data for geometric measurements delivered			0.00	0.00%	Mar 08 2011 08:00	Mar 08 2011 08:00		
Complete modifications to CL scripts and configurati	15d	1h	115.00	0.00%	Feb 24 2011 08:00	Mar 17 2011 09:00	Kaniela Dement (80.17%)	Katherine Roth (4.96%), Kathleen Labrie (9.92%)
Update gacq	4d		8.00	0.00%	Feb 28 2011 08:00	Mar 03 2011 17:00	Andrew Stephens (25.00%)	
Update odf2mdf	4d	2h 15m	24.00	0.00%	Jan 31 2011 08:00	Feb 04 2011 10:15	Rodrigo Carrasco (49.64%)	Emma Hogan (20.44%)
GMOS-N CCD DR - Coding Completed			0.00	0.00%	Mar 17 2011 09:00	Mar 17 2011 09:00		
-GMOS CCD DR - Testing	51d	6h 15m	220.00	0.00%	Mar 17 2011 09:00	Jun 01 2011 16:15		
Create gacq tests	4d		16.00	0.00%	Mar 17 2011 09:00	Mar 23 2011 09:00	Kaniela Dement (50.00%)	
Create end-to-end reduction tests for img, ls, mos, fit	9d	2h 15m	52.00	0.00%	Mar 23 2011 09:00	Apr 06 2011 11:15	Kaniela Dement (60.61%)	Kathleen Labrie (9.43%)
Create unit tests	30d		120.00	0.00%	Apr 08 2011 11:15	May 23 2011 11:15	Kaniela Dement (50.00%)	
Run all the tests to confirm completion	4d		16.00	0.00%	May 23 2011 11:15	May 27 2011 11:15	Kaniela Dement (50.00%)	
Fix code based on test results	2d	4h	16.00	0.00%	May 27 2011 11:15	Jun 01 2011 16:15	Kaniela Dement (80.00%)	
GMOS-N CCD DR - DR Software Fully Tested Completed			0.00	0.00%	Jun 01 2011 16:15	Jun 01 2011 16:15		
-GMOS CCD DR - Documentation	2d		8.00	0.00%	Apr 06 2011 11:15	Apr 08 2011 11:15		
GMOS CCD DR - Update IRAF help pages	2d		8.00	0.00%	Apr 06 2011 11:15	Apr 08 2011 11:15	Kaniela Dement (50.00%)	
GMOS-N CCD DR - Documentation Fixes Completed			0.00	0.00%	Apr 08 2011 11:15	Apr 08 2011 11:15		
-GMOS CCD DR - Acceptance Test	3d		9.00	0.00%	Apr 06 2011 11:15	Apr 11 2011 11:15		
GMOS CCD DR - DR tests by the SOS	2d		8.00	0.00%	Apr 06 2011 11:15	Apr 08 2011 11:15	#Data Analysis Specialist GN (50.00%)	
GMOS CCD DR - Nighttime tests by the observer	1d		1.00	0.00%	Apr 08 2011 11:15	Apr 11 2011 11:15	Katherine Roth (12.50%)	
GMOS-N CCD DR - AT Completed			0.00	0.00%	Apr 11 2011 11:15	Apr 11 2011 11:15		
GMOS-N CCD DR - DR Software Ready for Release			0.00	0.00%	Jun 01 2011 16:15	Jun 01 2011 16:15		
GMOS-N CCD DR - Contingency	17d	3h	104.00	0.00%	Jun 01 2011 16:15	Jun 28 2011 10:15	Kaniela Dement (62.20%)	Kathleen Labrie (12.62%)
GMOS-N CCD DR - Project Completed			0.00	0.00%	Jun 28 2011 10:15	Jun 28 2011 10:15		
	115d	2h 15m	539.00	0.00%	Jan 10 2011 08:00	Jun 28 2011 10:15		