

**OBS10-006 : GMOS-N CCDs Project Overview (Scot K.)**

| Name  | Duration    | hh mm | Work Hou        | Percent Con  | Start Date               | End Date                 | Task Owner             | Resources   |
|---|-------------|-------|-----------------|--------------|--------------------------|--------------------------|------------------------|---|
| Start Project   |             |       | 0.00            | 0.00%        | Jan 03 2011 08:00        | Jan 03 2011 08:00        |                        |   |
| <b>-Stage 1 - Build Phase Continuation</b>              | <b>22d</b>  |       | <b>308.00</b>   | <b>0.00%</b> | <b>Jan 03 2011 08:00</b> | <b>Feb 02 2011 17:00</b> |                        |   |
| Start Stage 1   |             |       | 0.00            | 0.00%        | Jan 03 2011 08:00        | Jan 03 2011 08:00        |                        |   |
| Resources Stage 1                                       | 22d         |       | 308.00          | 0.00%        | Jan 03 2011 08:00        | Feb 02 2011 17:00        | Scot Kleinman (40.00%) | Kevin Hanna (75.00%), Katherine Roth (25.00%), Eric Tollestrup (10.00%), Manu   |
| Manage Stage 1  | 30ed        |       | 0.00            | 0.00%        | Jan 03 2011 08:00        | Feb 02 2011 08:00        |                        |   |
| End Stage 1   |             |       | 0.00            | 0.00%        | Feb 02 2011 08:00        | Feb 02 2011 08:00        |                        |   |
| <b>-Stage 2 - Gemini Testing</b>                        | <b>42d</b>  |       | <b>393.12</b>   | <b>0.00%</b> | <b>Feb 02 2011 08:00</b> | <b>Apr 04 2011 17:00</b> |                        |   |
| Start Stage 2   |             |       | 0.00            | 0.00%        | Feb 02 2011 08:00        | Feb 02 2011 08:00        |                        |   |
| Resources Stage 2                                       | 42d         |       | 393.12          | 0.00%        | Feb 02 2011 08:00        | Apr 04 2011 17:00        | Scot Kleinman (30.00%) | Manuel Lazo (15.00%), Kevin Hanna (0.00%), #SSA GN (20.00%), John White (1      |
| Manage Stage 2  | 60ed        |       | 0.00            | 0.00%        | Feb 02 2011 08:00        | Apr 03 2011 08:00        |                        |   |
| End Stage 2   |             |       | 0.00            | 0.00%        | Apr 04 2011 08:00        | Apr 04 2011 08:00        |                        |   |
| <b>-Stage 3 - Installation at HBF</b>                   | <b>22d</b>  |       | <b>220.00</b>   | <b>0.00%</b> | <b>Apr 04 2011 08:00</b> | <b>May 04 2011 17:00</b> |                        |   |
| Start Stage 3   |             |       | 0.00            | 0.00%        | Apr 04 2011 08:00        | Apr 04 2011 08:00        |                        |   |
| Resources Stage 3                                       | 22d         |       | 220.00          | 0.00%        | Apr 04 2011 08:00        | May 04 2011 17:00        | Scot Kleinman (40.00%) | Kevin Hanna (60.00%), John White (25.00%)                                       |
| Manage Stage 3  | 30ed        |       | 0.00            | 0.00%        | Apr 04 2011 08:00        | May 04 2011 08:00        |                        |   |
| End Stage 3   |             |       | 0.00            | 0.00%        | May 04 2011 08:00        | May 04 2011 08:00        |                        |   |
| <b>-Stage 4 - Summit Installation</b>                   | <b>17d</b>  |       | <b>54.40</b>    | <b>0.00%</b> | <b>May 04 2011 08:00</b> | <b>May 27 2011 08:00</b> |                        |   |
| Start Stage 4   |             |       | 0.00            | 0.00%        | May 04 2011 08:00        | May 04 2011 08:00        |                        |   |
| Resources Stage 4                                       | 17d         |       | 54.40           | 0.00%        | May 04 2011 08:00        | May 26 2011 17:00        | Scot Kleinman (40.00%) |   |
| Manage Stage 4  | 22ed        | 12h   | 0.00            | 0.00%        | May 04 2011 08:00        | May 26 2011 20:00        |                        |   |
| End Stage 4   |             |       | 0.00            | 0.00%        | May 27 2011 08:00        | May 27 2011 08:00        |                        |   |
| <b>-Stage 5 - On-Telescope Commissioning</b>            | <b>10d</b>  |       | <b>40.00</b>    | <b>0.00%</b> | <b>May 27 2011 08:00</b> | <b>Jun 13 2011 17:00</b> |                        |   |
| Start Stage 5   |             |       | 0.00            | 0.00%        | May 27 2011 08:00        | May 27 2011 08:00        |                        |   |
| Resources Stage 5                                       | 10d         |       | 40.00           | 0.00%        | May 27 2011 08:00        | Jun 13 2011 17:00        | Scot Kleinman (50.00%) |   |
| Manage Stage  | 15ed        |       | 0.00            | 0.00%        | May 27 2011 08:00        | Jun 11 2011 08:00        |                        |   |
| End Stage 5   |             |       | 0.00            | 0.00%        | Jun 13 2011 08:00        | Jun 13 2011 08:00        |                        |   |
| <b>-Stage 6 - Demo Science Testing</b>                  | <b>6d</b>   |       | <b>13.20</b>    | <b>0.00%</b> | <b>Jun 13 2011 08:00</b> | <b>Jun 21 2011 08:00</b> |                        |   |
| Start Stage 6   |             |       | 0.00            | 0.00%        | Jun 13 2011 08:00        | Jun 13 2011 08:00        |                        |   |
| Resources Stage 6                                       | 5d          |       | 13.20           | 0.00%        | Jun 13 2011 08:00        | Jun 17 2011 17:00        | Scot Kleinman (33.00%) |   |
| Manage Stage 6  | 7ed         | 12h   | 0.00            | 0.00%        | Jun 13 2011 08:00        | Jun 20 2011 20:00        |                        |   |
| End Stage 6   |             |       | 0.00            | 0.00%        | Jun 21 2011 08:00        | Jun 21 2011 08:00        |                        |   |
| <b>-Stage 7 - Longterm Improvement Project Developm</b> | <b>43d</b>  |       | <b>533.20</b>   | <b>0.00%</b> | <b>Jun 21 2011 08:00</b> | <b>Aug 22 2011 17:00</b> |                        |   |
| Start Stage 7   |             |       | 0.00            | 0.00%        | Jun 21 2011 08:00        | Jun 21 2011 08:00        |                        |   |
| Resources Stage 7                                       | 43d         |       | 533.20          | 0.00%        | Jun 21 2011 08:00        | Aug 22 2011 17:00        | Scot Kleinman (30.00%) | Gustavo Arriagada (10.00%), Katherine Roth (10.00%), Eric Tollestrup (5.00%), i |
| Manage Stage 7  | 60ed        |       | 0.00            | 0.00%        | Jun 21 2011 08:00        | Aug 20 2011 08:00        |                        |   |
| End Stage 7   |             |       | 0.00            | 0.00%        | Aug 22 2011 08:00        | Aug 22 2011 08:00        |                        |   |
|   | <b>158d</b> |       | <b>1,561.92</b> | <b>0.00%</b> | <b>Jan 03 2011 08:00</b> | <b>Aug 22 2011 17:00</b> |                        |   |