

OSW11-201 Time Accounting Timeline (S. Walker)

Name	Duration	hh mm	Work Hou	Percent Cor	Start Date	End Date	Task Owner	Resources
-Time Accounting Timeline Project	253d	5h 50m	1,815.00	0.00%	Feb 01 2011 08:30	Feb 02 2012 15:20		
-Evaluation Phase	13d	5h 15m	123.00	0.00%	Feb 01 2011 08:30	Feb 18 2011 14:45		
Define Business Case		4h	9.00	0.00%	Feb 01 2011 08:30	Feb 01 2011 12:30	Florian Nussberger	Andrew Stephens (28.57%), Shane Walker
Kick off meeting		1h	7.00	0.00%	Feb 01 2011 12:30	Feb 01 2011 13:30	Florian Nussberger (200.0	#Astronomer GN (200.00%), Shane Walker (200.00%), Bryan Miller (200.00%), Andrew Stephens (200.00%), #Astronomer
-Conceptual Definition Stage	13d	45m	107.00	0.00%	Feb 01 2011 14:00	Feb 18 2011 14:45		
Digest available Information	1d		8.00	0.00%	Feb 01 2011 14:00	Feb 02 2011 13:00	Florian Nussberger (50.00	Shane Walker (50.00%)
Identify User Needs		2h 45m	4.00	0.00%	Feb 02 2011 13:00	Feb 02 2011 15:45	Andrew Stephens (36.36%	#Astronomer GN (57.13%), Bryan Miller (57.13%), #Astronomer GS (57.13%)
Prioritize User Needs	1d	4h	8.00	0.00%	Feb 02 2011 15:45	Feb 04 2011 08:45	Andrew Stephens (20.00%	#Astronomer GS (20.00%), Shane Walker (10.00%), #Astronomer GN (20.00%), Florian Nussberger (10.00%)
Systems engineer effort	1d	2h	20.00	0.00%	Feb 01 2011 14:00	Feb 02 2011 14:30	#SystemsEng EngineerG#	#SystemsEng EngineerGS (117.65%)
Identify Constraints	1d	4h	6.00	0.00%	Feb 04 2011 08:45	Feb 07 2011 11:15	Andrew Stephens (19.05%	Florian Nussberger (19.05%), Shane Walker (19.05%)
Create initial UI mockups	6d		40.00	0.00%	Feb 07 2011 11:15	Feb 15 2011 11:15	Florian Nussberger (66.67	Shane Walker (16.67%)
Document User Needs	4d		16.00	0.00%	Feb 15 2011 11:15	Feb 18 2011 14:45	Andrew Stephens (15.09%	Shane Walker (7.55%), #Astronomer GN (15.09%), Florian Nussberger (7.55%), #Astronomer GS (15.09%)
Information System Support	5d		5.00	0.00%	Feb 01 2011 14:00	Feb 08 2011 13:00	#Unix/Linux Administrator	(12.50%)
-Elaboration Phase	19d	4h	154.00	0.00%	Feb 18 2011 14:45	Mar 18 2011 09:45		
Review and Update baseline requirements document	3d		18.00	0.00%	Feb 18 2011 14:45	Feb 23 2011 14:45	Florian Nussberger (66.67	Shane Walker (8.33%)
Initial Requirements Document			0.00	0.00%	Feb 18 2011 14:45	Feb 18 2011 14:45		
Create draft test procedures	4d		26.00	0.00%	Feb 23 2011 14:45	Mar 01 2011 14:45	Florian Nussberger (75.00	Shane Walker (6.25%)
Initial Test Plan			0.00	0.00%	Mar 01 2011 14:45	Mar 01 2011 14:45		
Identify Products	1d		8.00	0.00%	Feb 23 2011 14:45	Feb 24 2011 14:45	Florian Nussberger (50.00	Shane Walker (50.00%)
Produce high-level design/architecture	2d		16.00	0.00%	Feb 24 2011 14:45	Feb 28 2011 14:45	Florian Nussberger (50.00	Shane Walker (50.00%)
Create initial features list		2h	3.00	0.00%	Feb 28 2011 14:45	Feb 28 2011 16:45	Andrew Stephens (50.00%	#Astronomer GS (50.00%), #Astronomer GN (50.00%)
Initial Features/Bug List			0.00	0.00%	Feb 28 2011 16:45	Feb 28 2011 16:45	Andrew Stephens	
Prioritize Features/Bug list for iteration 1		2h 30m	3.00	0.00%	Feb 28 2011 16:45	Mar 01 2011 09:45	Andrew Stephens (50.00%	#Astronomer GS (50.00%), #Astronomer GN (50.00%)
Research implementation options	4d		28.00	0.00%	Feb 28 2011 16:45	Mar 04 2011 16:45	Florian Nussberger (75.00	Shane Walker (12.50%)
Perform initial prototyping	4d		24.00	0.00%	Mar 04 2011 16:45	Mar 10 2011 16:45	Florian Nussberger (75.00%)	
Make initial technology selections	2d		10.00	0.00%	Mar 10 2011 16:45	Mar 14 2011 16:45	Florian Nussberger (50.00	Shane Walker (12.50%)
Define testing/deployment platform	1d	4h	8.00	0.00%	Mar 14 2011 16:45	Mar 16 2011 11:45	Florian Nussberger (66.67%)	
Setup testing environment	1d	4h	8.00	0.00%	Mar 16 2011 11:45	Mar 17 2011 16:45	Florian Nussberger (66.67%)	
Update plan in PI		2h	2.00	0.00%	Mar 17 2011 16:45	Mar 18 2011 09:45	Florian Nussberger	
-Implementation Phase	167d	1h 14m	1,099.00	0.00%	Mar 17 2011 15:45	Nov 17 2011 17:00		
-Software Iteration 1	25d	6h 14m	171.00	0.00%	Mar 17 2011 15:45	Apr 25 2011 13:00		
Planning Meeting		4h	6.00	0.00%	Mar 18 2011 09:45	Mar 18 2011 13:45	Florian Nussberger (61.54	Shane Walker (61.54%), Andrew Stephens (66.67%)
Prioritize Features/Bug list for iteration 2		3h 14m	6.00	0.00%	Mar 17 2011 15:45	Mar 18 2011 09:30	Andrew Stephens (72.73%	#Astronomer GN (72.73%), #Astronomer GS (72.73%)
Update Requirements document for iteration	25d		8.00	0.00%	Mar 18 2011 14:00	Apr 25 2011 13:00	Florian Nussberger (4.00%)	
Update testing plans for iteration	25d		8.00	0.00%	Mar 18 2011 14:00	Apr 25 2011 13:00	Florian Nussberger (4.00%)	
Development Tasks	25d		120.00	0.00%	Mar 18 2011 14:00	Apr 25 2011 13:00	Florian Nussberger (60.00%)	
Scientist support	25d		12.00	0.00%	Mar 18 2011 13:45	Apr 18 2011 14:15	Andrew Stephens (2.49%	#Astronomer GN (2.38%), #Astronomer GS (2.38%)
Iteration 1 Documentation		4h	4.00	0.00%	Apr 18 2011 14:15	Apr 19 2011 09:15	Florian Nussberger	
Iteration Review/QA meeting		4h	3.00	0.00%	Apr 19 2011 09:15	Apr 19 2011 13:15	Florian Nussberger (26.67	Andrew Stephens (33.33%), Shane Walker (26.67%)
Generate Release 1		4h	4.00	0.00%	Apr 19 2011 14:00	Apr 20 2011 09:00	Florian Nussberger	
Release 1			0.00	0.00%	Apr 20 2011 09:00	Apr 20 2011 09:00		
+Software Iteration 2	25d	4h	165.00	0.00%	Apr 20 2011 09:00	May 26 2011 13:00		

OSW11-201 Time Accounting Timeline (S. Walker)

Name	Duration	hh mm	Work Hou	Percent Cor	Start Date	End Date	Task Owner	Resources
-Software Iteration 3	28d	3h 40m	165.00	0.00%	May 25 2011 10:30	Jul 05 2011 15:10		
Planning Meeting	4d	1h 10m	3.00	0.00%	May 25 2011 10:30	May 30 2011 15:10	Florian Nussberger (3.61%) Shane Walker (3.61%), Andrew Stephens (4.65%)	
Update Requirements document for iteration	25d		8.00	0.00%	May 30 2011 15:10	Jul 05 2011 15:10	Florian Nussberger (4.00%)	
Update testing plans for iteration	25d		8.00	0.00%	May 30 2011 15:10	Jul 05 2011 15:10	Florian Nussberger (4.00%)	
Gather user feedback from release 2	15d		1.00	0.00%	May 25 2011 10:30	Jun 17 2011 10:30	Andrew Stephens (0.83%)	
Update features/bug list		1h	1.00	0.00%	Jun 17 2011 10:30	Jun 17 2011 11:30	Andrew Stephens	
Prioritize Features/Bug list for iteration 4	1d		3.00	0.00%	Jun 17 2011 11:30	Jun 20 2011 10:00	Andrew Stephens (15.38% #Astronomer GN (15.38%), #Astronomer GS (15.38%)	
Development Tasks	25d		120.00	0.00%	May 30 2011 15:10	Jul 05 2011 15:10	Florian Nussberger (60.00%)	
Scientist support	25d		12.00	0.00%	May 31 2011 08:00	Jun 30 2011 08:30	Andrew Stephens (2.37%) #Astronomer GN (2.38%), #Astronomer GS (2.38%)	
Iteration 3 Documentation		4h	4.00	0.00%	Jun 30 2011 08:30	Jun 30 2011 12:30	Florian Nussberger	
Iteration Review/QA Meeting		4h 10m	3.00	0.00%	Jun 30 2011 12:30	Jun 30 2011 16:40	Florian Nussberger (31.58) Andrew Stephens (27.27%), Shane Walker (31.58%)	
Generate Release 3		2h	2.00	0.00%	Jun 30 2011 16:40	Jul 01 2011 09:40	Florian Nussberger	
Release 3			0.00	0.00%	Jul 01 2011 09:40	Jul 01 2011 09:40		
+Software Iteration 4	28d	4h	165.00	0.00%	Jul 01 2011 09:40	Aug 10 2011 14:40		
+Software Iteration 5	25d	2h 14m	165.00	0.00%	Aug 10 2011 14:40	Sep 15 2011 16:54		
+Software Iteration 6	25d	1h	165.00	0.00%	Sep 12 2011 16:00	Oct 20 2011 17:00		
+Final Iteration	21d	1h	103.00	0.00%	Oct 17 2011 16:00	Nov 17 2011 17:00		
-Final User Acceptance Tests	8d	7h 20m	79.00	0.00%	Nov 17 2011 16:00	Nov 30 2011 15:20		
Review of testing procedures		5h	6.00	0.00%	Nov 17 2011 16:00	Nov 18 2011 11:30	Andrew Stephens (44.44% #Astronomer GN (44.44%), #Astronomer GS (44.44%)	
User's acceptance testing	2d	5h 50m	24.00	0.00%	Nov 18 2011 11:30	Nov 22 2011 14:20	Andrew Stephens (44.86% #Astronomer GS (44.86%), #Astronomer GN (44.86%)	
Bug fixes	5d		40.00	0.00%	Nov 22 2011 14:20	Nov 29 2011 14:20	Florian Nussberger	
Generate Final release	1d		8.00	0.00%	Nov 29 2011 14:20	Nov 30 2011 14:20	Florian Nussberger	
Deploy final release		1h	1.00	0.00%	Nov 30 2011 14:20	Nov 30 2011 15:20	#Unix/Linux Administrator	
Contingency reserve	45d		360.00	0.00%	Nov 30 2011 15:20	Feb 02 2012 15:20		
	253d	5h 50m	1,815.00	0.00%	Feb 01 2011 08:30	Feb 02 2012 15:20		