

OSW11-203 Queue Visualization (D. Dawson)

Name	Duration	hh mm	Work Hou	Percent Con	Start Date	End Date	Task Owner	Resources
<b>-Queue Visualization</b>	<b>163d</b>	<b>2h 30m</b>	<b>636.00</b>	<b>0.00%</b>	<b>Nov 08 2010 08:00</b>	<b>Jun 29 2011 11:30</b>		
<b>-User Requirements Gathering</b>	<b>80d</b>	<b>7h</b>	<b>44.00</b>	<b>0.00%</b>	<b>Nov 08 2010 08:00</b>	<b>Mar 03 2011 06:30</b>		
Define Business Case	3d		10.00	0.00%	Mar 01 2011 01:30	Mar 03 2011 06:30	Bryan Miller (9.76%)	Steve Margheim (19.51%), Atsuko Nitta (10.00%), Ricardo Schiavon (10.00%)
Science requirements documentation	41d	7h	24.00	0.00%	Nov 08 2010 08:00	Dec 30 2010 10:30	Atsuko Nitta (1.42%)	Ricardo Schiavon (1.42%), Steve Margheim (5.51%)
Systems engineer effort	1d	2h	10.00	0.00%	Mar 01 2011 01:30	Mar 02 2011 02:00	Gelys Trancho (58.82%)	Brian Walls (58.82%)
Placeholder for science effort			0.00	0.00%	Mar 03 2011 07:00	Mar 03 2011 06:00		
User requirements baseline document			0.00	0.00%	Mar 03 2011 07:00	Mar 03 2011 06:00		
<b>-Evaluation Phase</b>	<b>30d</b>	<b>6h 30m</b>	<b>182.00</b>	<b>0.00%</b>	<b>Mar 03 2011 07:00</b>	<b>Apr 15 2011 05:30</b>		
Read User Requirements baseline document	5d		16.00	0.00%	Mar 03 2011 07:00	Mar 10 2011 06:00	Devin Dawson (40.00%)	
Kick off meeting	1d		12.00	0.00%	Mar 10 2011 06:00	Mar 11 2011 04:30	Steve Margheim (30.77%)	Bryan Miller (30.77%), Atsuko Nitta (26.67%), Devin Dawson (30.77%), Ricardo Schiavon (26.67%), Manuel Lazo (30.77%)
<b>-Conceptual Definition Stage</b>	<b>25d</b>		<b>154.00</b>	<b>0.00%</b>	<b>Mar 11 2011 04:30</b>	<b>Apr 15 2011 05:30</b>		
Digest available Information	5d		32.00	0.00%	Mar 11 2011 04:30	Mar 17 2011 07:30	Larry O'Brien (24.24%)	Shane Walker (23.88%), Arturo Nunez (23.88%), Devin Dawson (23.88%)
Identify User Needs	2d		10.00	0.00%	Mar 17 2011 07:30	Mar 21 2011 04:30	Arturo Nunez (14.81%)	Larry O'Brien (14.29%), Steve Margheim (14.81%), Shane Walker (14.81%), Devin Dawson (14.81%)
Prioritize User Needs	4d		16.00	0.00%	Mar 21 2011 04:30	Mar 25 2011 04:30	Steve Margheim (25.00%)	Devin Dawson (25.00%)
Identify Constraints	2d		8.00	0.00%	Mar 25 2011 04:30	Mar 28 2011 11:00	Larry O'Brien (50.00%)	Devin Dawson (14.81%), Shane Walker (14.81%)
Create initial UI mockups	10d		64.00	0.00%	Mar 28 2011 11:00	Apr 08 2011 05:30	Larry O'Brien (47.41%)	Devin Dawson (47.41%)
Update User Requirements Document	5d		24.00	0.00%	Apr 08 2011 05:30	Apr 15 2011 05:30	Steve Margheim (60.00%)	
Updated User Requirements Document			0.00	0.00%	Apr 15 2011 05:30	Apr 15 2011 05:30		
<b>-Elaboration Phase</b>	<b>47d</b>	<b>2h 30m</b>	<b>82.00</b>	<b>0.00%</b>	<b>Mar 01 2011 01:30</b>	<b>May 06 2011 05:00</b>		
Review and Update baseline requirements documen	1d		8.00	0.00%	Apr 15 2011 05:30	Apr 18 2011 04:00	Larry O'Brien (30.77%)	Shane Walker (30.77%), Devin Dawson (30.77%), Arturo Nunez (30.77%)
Identify Products	5d		16.00	0.00%	Apr 18 2011 04:00	Apr 25 2011 06:00	Larry O'Brien (11.76%)	Arturo Nunez (11.76%), Devin Dawson (11.76%), Shane Walker (11.76%)
Produce high-level design/architecture	4d		20.00	0.00%	Apr 25 2011 06:00	Apr 28 2011 09:30	Larry O'Brien (60.38%)	Shane Walker (7.55%), Devin Dawson (7.55%)
Create initial features list	2d		8.00	0.00%	Apr 28 2011 09:30	May 02 2011 09:30	Larry O'Brien (50.00%)	
Initial Features list			0.00	0.00%	May 02 2011 09:30	May 02 2011 09:30		
Create plan in PI	3d		14.00	0.00%	May 02 2011 09:30	May 05 2011 05:00	Arturo Nunez (9.76%)	Devin Dawson (39.02%), Larry O'Brien (9.76%), Shane Walker (9.76%)
Review plan	1d		8.00	0.00%	May 05 2011 05:00	May 06 2011 05:00	Bryan Miller (25.00%)	Devin Dawson (25.00%), Steve Margheim (25.00%), Manuel Lazo (25.00%)
Information Systems Suport	40d		8.00	0.00%	Mar 01 2011 01:30	Apr 26 2011 11:30	#Unix/Linux Administrator (2.50%)	
Queue Visualization Plan in place			0.00	0.00%	May 06 2011 05:00	May 06 2011 05:00		
<b>-Project Management</b>	<b>45d</b>		<b>8.00</b>	<b>0.00%</b>	<b>Mar 01 2011 01:30</b>	<b>May 03 2011 11:30</b>		
Project Management Tasks and coordination activitie	45d		8.00	0.00%	Mar 01 2011 01:30	May 03 2011 11:30	Devin Dawson (2.22%)	
Contingency reserve	40d		320.00	0.00%	May 04 2011 02:30	Jun 29 2011 11:30		
	<b>163d</b>	<b>2h 30m</b>	<b>636.00</b>	<b>0.00%</b>	<b>Nov 08 2010 08:00</b>	<b>Jun 29 2011 11:30</b>		