
OBS09-006C: GSAOI Data Reduction Software (SCI11-601)

Name Duration hh mm Work Hou Percent ComStart Date End Date Task Owner Resources

-Data Reduction Support for GSAOI 413d 1,925.00 0.00% Jan 03 2011 08:00 Aug 30 2012 17:00

   -GSAOI DR - 2011 Management 90d 18.00 0.00% Jan 03 2011 08:00 May 12 2011 17:00

       GSAOI DR - Project Management 90d 18.00 0.00% Jan 03 2011 08:00 May 12 2011 17:00 Kathleen Labrie (2.50%)

   -GSAOI Scheduling Milestones 268d 0.00 0.00% Jan 03 2011 08:30 Feb 01 2012 08:30

       GSAOI Producing Engineering Data 0.00 0.00% Jan 03 2011 08:30 Jan 03 2011 08:30

       GSAOI On-Sky #1 0.00 0.00% Mar 01 2011 08:30 Mar 01 2011 08:30

       GSAOI On-sky #2 0.00 0.00% Oct 03 2011 08:00 Oct 03 2011 08:00

       GSAOI Commissioning Completed 0.00 0.00% Dec 01 2011 08:30 Dec 01 2011 08:30

       GSAOI SV Starting 0.00 0.00% Feb 01 2012 08:30 Feb 01 2012 08:30

       F2 DR Imaging Software Available 0.00 0.00% Apr 01 2011 08:00 Apr 01 2011 08:00

   -GSAOI 2011 DR Deliverables Milestones 69d 7h 0.00 0.00% Jan 26 2011 09:00 May 09 2011 08:00

       GSAOI DR - Requirements Completed 0.00 0.00% Jan 26 2011 09:00 Jan 26 2011 09:00

       GSAOI DR - Acquisition Script Completed 0.00 0.00% Mar 04 2011 16:00 Mar 04 2011 16:00

       GSAOI DR - CL DR Scripts Completed 0.00 0.00% May 09 2011 08:00 May 09 2011 08:00

   -GSAOI DR - 2011 Meetings 61d 2h 28.50 0.00% Jan 03 2011 08:00 Apr 01 2011 10:00

       GSAOI DR - Kick-off meeting 1h 7.00 0.00% Jan 03 2011 08:00 Jan 03 2011 09:00 Kathleen Labrie Michelle Edwards, Claudia Winge, #Data Analysis Specialist GS, James Turner, Craig Allen, #Data Process Developer GN (200.00%)

       GSAOI DR - Coordination meeting 65d 18.00 0.00% Jan 11 2011 11:00 Apr 01 2011 08:30 Kathleen Labrie (0.69%) James Turner (0.69%), Claudia Winge (0.69%), #Data Process Developer GN (0.65%), #Data Analysis Specialist GS (0.69%), Michelle Edwards (0.69

       GSAOI DR - Project wrap-up meeting 1h 30m 3.50 0.00% Apr 01 2011 08:30 Apr 01 2011 10:00 Kathleen Labrie (33.33%) James Turner (33.33%), #Data Analysis Specialist GS (33.33%), Claudia Winge (33.33%), Craig Allen (33.33%), #Data Process Developer GN (33.33%

   -GSAOI DR - Requirements 16d 64.00 0.00% Jan 03 2011 09:00 Jan 26 2011 09:00

       GSAOI DR - Flowcharts 6d 24.00 0.00% Jan 03 2011 09:00 Jan 11 2011 09:00 Claudia Winge (50.00%)

       GSAOI DR - Scientific Requirements Document 10d 40.00 0.00% Jan 11 2011 09:00 Jan 26 2011 09:00 Claudia Winge (50.00%)

       GSAOI DR - Requirements for DR Completed 0.00 0.00% Jan 26 2011 09:00 Jan 26 2011 09:00

   -GSAOI DR - Data Gathering 5d 12.00 0.00% Mar 01 2011 08:30 Mar 08 2011 08:30

       GSAOI DR - Obtain full data set for broadband 5d 6.00 0.00% Mar 01 2011 08:30 Mar 08 2011 08:30 James Turner (5.00%) Kathleen Labrie (5.00%), Claudia Winge (5.00%)

       GSAOI DR - Obtain full data set for narrowband 5d 6.00 0.00% Mar 01 2011 08:30 Mar 08 2011 08:30 James Turner (5.00%) Claudia Winge (5.00%), Kathleen Labrie (5.00%)

       GSAOI DR - Test data in hand 0.00 0.00% Mar 08 2011 08:30 Mar 08 2011 08:30

   -GSAOI DR - CL Commissioning Scripts 46d 7h 30m 235.50 0.00% Mar 01 2011 08:30 May 09 2011 08:00

      -GSAOI DR - Complete commissioning scripts fo 33d 1h 30m 135.50 0.00% Mar 01 2011 08:30 Apr 18 2011 10:00

          GSAOI DR - Standardize commissioning scripts 10d 40.00 0.00% Mar 01 2011 08:30 Mar 14 2011 17:30 #Data Process Developer GN (50.00%)

          GSAOI DR - Mosaic routine 5d 24.00 0.00% Mar 15 2011 08:00 Mar 21 2011 10:00 #Data Process Developer GClaudia Winge (23.53%)

          GSAOI DR - Other essential routines TBD from req20d 71.50 0.00% Mar 21 2011 10:00 Apr 18 2011 10:00 #Data Process Developer GN (44.69%)

          GSAOI DR - CL DR scripts completed 0.00 0.00% Apr 18 2011 10:00 Apr 18 2011 10:00

      -GSAOI DR - Testing 13d 6h 50.00 0.00% Apr 18 2011 10:00 May 09 2011 08:00

          GSAOI DR - Write RTF unit tests 10d 40.00 0.00% Apr 18 2011 10:00 May 03 2011 10:00 #Data Process Developer GN (50.00%)

          GSAOI DR - Write RTF end-to-end test 2d 6h 6.00 0.00% May 03 2011 10:00 May 05 2011 17:00 #Data Process Developer GN (27.27%)

          GSAOI DR - Run all the RTF tests 1d 4.00 0.00% May 05 2011 17:00 May 06 2011 17:00 #Data Process Developer GN (50.00%)

          GSAOI DR - RTF tests for CL DR completed 0.00 0.00% May 09 2011 08:00 May 09 2011 08:00

      -GSAOI DR - Documentation 12d 5h 50.00 0.00% Apr 18 2011 10:00 May 05 2011 16:00

          GSAOI DR - Write IRAF help pages for each task 15d 50.00 0.00% Apr 18 2011 10:00 May 05 2011 16:00 Claudia Winge (39.60%) #Data Process Developer GN (9.90%)

          GSAOI DR - Documentation for CL DR completed 0.00 0.00% May 05 2011 16:00 May 05 2011 16:00

       GSAOI DR - CL Support Completed 0.00 0.00% May 09 2011 08:00 May 09 2011 08:00

   -GSAOI DR - Acquisition Script 42d 6h 42.00 0.00% Jan 03 2011 09:00 Mar 04 2011 16:00

       GSAOI DR - Modify gacq to support GSAOI 6d 24.00 0.00% Jan 03 2011 09:00 Jan 11 2011 09:00 Andrew Stephens (50.00%)

       GSAOI DR - gacq on-sky verification 4h 2.00 0.00% Mar 01 2011 08:30 Mar 01 2011 13:30 Claudia Winge (50.00%)

       GSAOI DR - Finalize gacq support for GSAOI 2d 8.00 0.00% Mar 01 2011 13:30 Mar 03 2011 13:30 Andrew Stephens (50.00%)

       GSAOI DR - Write RTF tests for gacq with GSAOI 1d 2h 8.00 0.00% Mar 03 2011 14:00 Mar 04 2011 16:00 #Data Process Developer GN (80.00%)

       GSAOI DR - gacq is ready 0.00 0.00% Mar 04 2011 16:00 Mar 04 2011 16:00

   -De-scoped from 2011 165d 1,485.00 0.00% Jan 03 2012 08:00 Aug 30 2012 17:00

       GSAOI DR#1 - Launch Python DR Cycle 1 0.00 0.00% Jan 03 2012 08:00 Jan 03 2012 08:00

       GSAOI DR - Make commissioning scripts run in PyRAF 0.00 0.00% Jan 03 2012 08:30 Jan 03 2012 08:30 #Data Process Developer GN
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      +GSAOI DR - 2012 Management 165d 148.50 0.00% Jan 03 2012 08:00 Aug 30 2012 17:00

      +GSAOI DR - 2012 Meetings 137d 2h 107.50 0.00% Jan 03 2012 08:00 Jul 23 2012 10:00

      +GSAOI Python DR - Cycle 1 74d 7h 30m 1,017.00 0.00% Jan 03 2012 08:00 Apr 20 2012 16:30

      +GSAOI DR - Acceptance Tests 18d 72.00 0.00% Apr 20 2012 16:30 May 16 2012 16:30

       GSAOI DR - DR Software Ready for Release 0.00 0.00% May 16 2012 16:30 May 16 2012 16:30

       GSAOI DR - 2012 Contingency 20d 140.00 0.00% May 16 2012 16:30 Jun 14 2012 16:30 #Data Process Developer GN (87.50%)

    GSAOI DR - 2011 Contingency 10d 40.00 0.00% May 09 2011 08:30 May 20 2011 17:30 #Data Process Developer GN (50.00%)

    GSAOI DR - Project Completed 0.00 0.00% Jun 14 2012 16:30 Jun 14 2012 16:30

413d 1,925.00 0.00% Jan 03 2011 08:00 Aug 30 2012 17:00


