
OBS10-006C: GMOS DR for new CCDs (SCI11-606)

Name Duration hh mm Work Hou Percent ComStart Date End Date Task Owner Resources

-Data Reduction Support for GMOS-N Red-Sensitive C115d 2h 15m 539.00 0.00% Jan 10 2011 08:00 Jun 28 2011 10:15

    GMOS CCD DR - Project Management 105d 19.00 0.00% Jan 25 2011 10:15 Jun 28 2011 10:15 Kathleen Labrie (2.26%)

   -GMOS CCD - Commissioning Milestones 30d 0.00 0.00% Jan 21 2011 08:00 Mar 07 2011 08:00

       CCDs in GMOS 0.00 0.00% Jan 21 2011 08:00 Jan 21 2011 08:00

       GMOS Engineering data available 0.00 0.00% Jan 31 2011 08:00 Jan 31 2011 08:00

       GMOS on-sky 0.00 0.00% Mar 01 2011 08:00 Mar 01 2011 08:00

       GMOS-N CCD on-sky Commissioning Completed 0.00 0.00% Mar 07 2011 08:00 Mar 07 2011 08:00

   -GMOS CCD - 2011 DR Deliverables Milestones 60d 7h 15m 0.00 0.00% Mar 04 2011 08:00 Jun 01 2011 16:15

       GMOS CCD DR - Acquisition script completed 0.00 0.00% Mar 04 2011 08:00 Mar 04 2011 08:00

       GMOS CCD DR - CL DR scripts completed 0.00 0.00% Jun 01 2011 16:15 Jun 01 2011 16:15

   -GMOS CCD DR - Meetings 98d 15m 28.00 0.00% Jan 10 2011 08:00 Jun 02 2011 08:15

       GMOS CCD DR - Re-kick-off meeting 1h 7.00 0.00% Jan 10 2011 08:00 Jan 10 2011 09:00 Kathleen Labrie Katherine Roth, Emma Hogan, #Data Analysis Specialist GN, Kaniela Dement, Rodrigo Carrasco, Andrew Stephens

       GMOS CCD DR - Coordination Meetings 45d 14.00 0.00% Jan 18 2011 09:00 Mar 23 2011 09:00 Kathleen Labrie (0.56%) Andrew Stephens (0.56%), Kaniela Dement (0.56%), Rodrigo Carrasco (0.56%), Katherine Roth (0.56%), Emma Hogan (0.56%), #Da

       GMOS CCD DR - Project wrap-up meeting 1h 7.00 0.00% Jun 01 2011 16:15 Jun 02 2011 08:15 Kathleen Labrie Andrew Stephens, Kaniela Dement, Katherine Roth, Emma Hogan, Rodrigo Carrasco, #Data Analysis Specialist GN

   -GMOS CCD DR - Coding 46d 151.00 0.00% Jan 10 2011 09:00 Mar 17 2011 09:00

       Request full data sets (with correct headers and all) 2d 4h 2.00 0.00% Jan 10 2011 09:00 Jan 12 2011 14:00 Kathleen Labrie (5.00%) Katherine Roth (5.00%)

       Request data for gmosaic geometry and y-distortion 2d 4h 2.00 0.00% Jan 10 2011 09:00 Jan 12 2011 14:00 Kathleen Labrie (5.00%) Katherine Roth (5.00%)

       Full GMOS data sets delivered 0.00 0.00% Mar 08 2011 08:00 Mar 08 2011 08:00

       Data for geometric measurements delivered 0.00 0.00% Mar 08 2011 08:00 Mar 08 2011 08:00

       Complete modifications to CL scripts and configuratio15d 1h 115.00 0.00% Feb 24 2011 08:00 Mar 17 2011 09:00 Kaniela Dement (80.17%) Katherine Roth (4.96%), Kathleen Labrie (9.92%)

       Update gacq 4d 8.00 0.00% Feb 28 2011 08:00 Mar 03 2011 17:00 Andrew Stephens (25.00%)

       Update odf2mdf 4d 2h 15m 24.00 0.00% Jan 31 2011 08:00 Feb 04 2011 10:15 Rodrigo Carrasco (49.64% Emma Hogan (20.44%)

       GMOS-N CCD DR - Coding Completed 0.00 0.00% Mar 17 2011 09:00 Mar 17 2011 09:00

-GMOS CCD DR - Testing 51d 6h 15m 220.00 0.00% Mar 17 2011 09:00 Jun 01 2011 16:15   -GMOS CCD DR - Testing 51d 6h 15m 220.00 0.00% Mar 17 2011 09:00 Jun 01 2011 16:15

       Create gacq tests 4d 16.00 0.00% Mar 17 2011 09:00 Mar 23 2011 09:00 Kaniela Dement (50.00%)

       Create end-to-end reduction tests for img, ls, mos, ifu9d 2h 15m 52.00 0.00% Mar 23 2011 09:00 Apr 06 2011 11:15 Kaniela Dement (60.61%) Kathleen Labrie (9.43%)

       Create unit tests 30d 120.00 0.00% Apr 08 2011 11:15 May 23 2011 11:15 Kaniela Dement (50.00%)

       Run all the tests to confirm completion 4d 16.00 0.00% May 23 2011 11:15 May 27 2011 11:15 Kaniela Dement (50.00%)

       Fix code based on test results 2d 4h 16.00 0.00% May 27 2011 11:15 Jun 01 2011 16:15 Kaniela Dement (80.00%)

       GMOS-N CCD DR - DR Software Fully Tested Completed 0.00 0.00% Jun 01 2011 16:15 Jun 01 2011 16:15

   -GMOS CCD DR - Documentation 2d 8.00 0.00% Apr 06 2011 11:15 Apr 08 2011 11:15

       GMOS CCD DR - Update IRAF help pages 2d 8.00 0.00% Apr 06 2011 11:15 Apr 08 2011 11:15 Kaniela Dement (50.00%)

       GMOS-N CCD DR - Documentation Fixes Completed 0.00 0.00% Apr 08 2011 11:15 Apr 08 2011 11:15

   -GMOS CCD DR - Acceptance Test 3d 9.00 0.00% Apr 06 2011 11:15 Apr 11 2011 11:15

       GMOS CCD DR - DR tests by the SOS 2d 8.00 0.00% Apr 06 2011 11:15 Apr 08 2011 11:15 #Data Analysis Specialist GN (50.00%)

       GMOS CCD DR - Nighttime tests by the observer 1d 1.00 0.00% Apr 08 2011 11:15 Apr 11 2011 11:15 Katherine Roth (12.50%)

       GMOS-N CCD DR - AT Completed 0.00 0.00% Apr 11 2011 11:15 Apr 11 2011 11:15

    GMOS-N CCD DR - DR Software Ready for Release 0.00 0.00% Jun 01 2011 16:15 Jun 01 2011 16:15

    GMOS-N CCD DR - Contingency 17d 3h 104.00 0.00% Jun 01 2011 16:15 Jun 28 2011 10:15 Kaniela Dement (62.20%) Kathleen Labrie (12.62%)

    GMOS-N CCD DR - Project Completed 0.00 0.00% Jun 28 2011 10:15 Jun 28 2011 10:15

115d 2h 15m 539.00 0.00% Jan 10 2011 08:00 Jun 28 2011 10:15


