
OBS10-007B: F2 Science Commissioning

Name Duration hh mm Work Hou Percent ComStart Date End Date Task Owner Resources

-Flamingos-2 science commissioning 591d 3h 5,799.83 6.60% Nov 16 2009 08:30 Mar 22 2012 11:30

   +Information 2010 251d 100.00 0.00% Jan 04 2010 08:30 Dec 31 2010 17:30

   -2010 Work 282d 1,454.01 24.26% Nov 16 2009 08:30 Dec 31 2010 17:30

       Flamingos-2 planning 360ed 300.00 70.00% Jan 01 2010 07:30 Dec 27 2010 07:30 Percy Gomez (2.31%) Rodrigo Carrasco (1.16%), Bernadette Rodgers (0.00%)

      +F2 fixing work on SBF 211d 430.00 15.35% Mar 01 2010 08:30 Dec 31 2010 17:30

      +Mask Making 2010 163d 244.01 11.80% Apr 19 2010 08:30 Dec 10 2010 17:30

      +OIWFS Functionality 144d 196.00 0.00% Apr 30 2010 08:30 Nov 25 2010 17:30

       Other Analysis of 2010 data 150d 120.01 0.00% Mar 26 2010 08:30 Oct 29 2010 17:30 Ruben Diaz (1.82%) Percy Gomez (0.91%), Pablo Candia (3.64%), Peter Pessev (3.64%)

      +Imaging 2010 261d 163.99 29.27% Nov 16 2009 08:30 Nov 30 2010 17:30

   -2011 Work 560d 3h 4,125.82 0.00% Jan 04 2010 08:30 Mar 22 2012 11:30

       Planning 251d 180.00 0.00% Jan 03 2011 08:30 Dec 30 2011 17:30 Percy Gomez (8.96%)

      +H2 Characterization 35d 192.00 0.00% Mar 30 2011 11:30 May 19 2011 11:30

      -Flex-rig and Engineering support 40d 216.00 0.00% Jun 06 2011 11:30 Aug 02 2011 11:30

          flex-rig work 14d 80.00 0.00% Jun 20 2011 11:30 Jul 11 2011 11:30 Erich Wenderoth (35.71%) Peter Pessev (35.71%)

          prep for flex-rig 5d 16.00 0.00% Jun 06 2011 11:30 Jun 13 2011 11:30 Erich Wenderoth (20.00%) Peter Pessev (20.00%)

          analysis of flex-rig data 30d 120.00 0.00% Jun 20 2011 11:30 Aug 02 2011 11:30 Pablo Candia (16.67%) #SCI Contractor (33.33%)

      -AT preparation 72d 528.00 0.00% May 24 2011 11:30 Sep 05 2011 11:30

          Prepare sequences 5d 72.00 0.00% Jun 14 2011 11:30 Jun 21 2011 11:30 Percy Gomez (60.00%) Ruben Diaz (60.00%), Peter Pessev (60.00%)

          daytime work 30d 120.00 0.00% Jul 22 2011 11:30 Sep 05 2011 11:30 Percy Gomez (8.33%) Peter Pessev (16.67%), Ruben Diaz (16.67%), Andrew Serio (8.33%)

          AT preparation analysis 30d 130.00 0.00% Jul 22 2011 11:30 Sep 05 2011 11:30 Ruben Diaz (8.33%) Peter Pessev (16.67%), Percy Gomez (8.33%), Pablo Candia (16.67%), Andrew Serio 

          prepare plan and update procedures 10d 40.00 0.00% May 24 2011 11:30 Jun 07 2011 11:30 Percy Gomez (50.00%)

          check scripts (gacq, goipos, gsfpos, focus) 30d 50.00 0.00% Jun 07 2011 11:30 Jul 20 2011 11:30 Percy Gomez (12.50%) Rodrigo Carrasco (8.33%)

          check readiness prior to going on the sky: ALL SYSTEMS 3d 100.00 0.00% Jul 18 2011 11:30 Jul 21 2011 11:30 Percy Gomez (83.33%) Ruben Diaz (83.33%), Peter Pessev (83.33%), Andrew Serio (166.67%)

          installation on up-looking after flex-rig 2d 16.00 0.00% Jul 14 2011 11:30 Jul 18 2011 11:30

      -AT and Comm runs 110d 1,199.98 0.00% Jul 19 2011 11:30 Dec 29 2011 11:30

          on-sky AT Up 6d 168.00 0.00% Jul 19 2011 11:30 Jul 27 2011 11:30 Percy Gomez (175.00%) Ruben Diaz (175.00%)

          engineering support during up-looking port AT 6d 42.00 0.00% Jul 19 2011 11:30 Jul 27 2011 11:30

          installation on side-looking port from up-looking port 10d 24.00 0.00% Jul 28 2011 11:30 Aug 11 2011 11:30

          on-sky AT side 6d 168.00 0.00% Aug 12 2011 11:30 Aug 23 2011 11:30 Percy Gomez (175.00%) Peter Pessev (175.00%)

          engineering support during side-looking port AT 6d 42.00 0.00% Aug 12 2011 11:30 Aug 23 2011 11:30

          engineering support during commissioning run I 6d 14.00 0.00% Dec 15 2011 11:30 Dec 23 2011 11:30

          engineering support during comm run II 10d 7.00 0.00% Nov 02 2011 11:30 Nov 16 2011 11:30

          engineering support during comm run III 10d 7.00 0.00% Dec 15 2011 11:30 Dec 29 2011 11:30

          Comm Run III 10d 279.99 0.00% Dec 15 2011 11:30 Dec 29 2011 11:30 Percy Gomez (116.66%) Peter Pessev (116.66%), Ruben Diaz (116.66%)

          Comm Run II 10d 279.99 0.00% Nov 02 2011 11:30 Nov 16 2011 11:30 Peter Pessev (116.66%) Ruben Diaz (116.66%), Percy Gomez (116.66%)

          Comm Run I 6d 168.00 0.00% Sep 22 2011 11:30 Sep 30 2011 11:30 Percy Gomez (116.67%) Ruben Diaz (116.67%), Peter Pessev (116.67%)

      +OIWFS Commissioning 2011 108d 247.34 0.00% Mar 10 2011 08:30 Aug 10 2011 17:30

      -Imaging 2011 106d 212.50 0.00% Jun 14 2011 11:30 Nov 18 2011 11:30

          Imag Data Reduction software checks 30d 60.00 0.00% Jun 14 2011 11:30 Jul 27 2011 11:30 Peter Pessev (10.00%) Ruben Diaz (10.00%), Percy Gomez (5.00%)

I OT l t t l ti 70d 32 50 0 00% J l 06 2011 11 30 O t 18 2011 11 30 E i h W d th (0 45%) R b Di (1 79%) P G (1 79%) P t P (1 79%)          Imag OT sequences plus target selection 70d 32.50 0.00% Jul 06 2011 11:30 Oct 18 2011 11:30 Erich Wenderoth (0.45%) Ruben Diaz (1.79%), Percy Gomez (1.79%), Peter Pessev (1.79%)

          Imag Daytime Data Processing 32d 120.00 0.00% Sep 30 2011 11:30 Nov 18 2011 11:30 Peter Pessev (15.62%) Ruben Diaz (7.81%), Pablo Candia (15.62%), Percy Gomez (7.81%)

      -Long Slit Commissioning 2011 348d 3h 298.00 0.00% Aug 02 2010 08:30 Dec 21 2011 11:30

          LS Data Reduction Software checks 30d 60.00 0.00% May 03 2011 11:30 Jun 14 2011 11:30 Ruben Diaz (7.50%) Percy Gomez (3.75%), Peter Pessev (7.50%), Pablo Candia (6.25%)

          LS OT sequences plus target selection 5d 30.00 0.00% Sep 23 2011 11:30 Sep 30 2011 11:30 Peter Pessev (25.00%) Ruben Diaz (25.00%), Percy Gomez (25.00%)

          LS Daytime GCAL and Arc OT sequences 5d 28.00 0.00% Sep 23 2011 11:30 Sep 30 2011 11:30 Peter Pessev (30.00%) Ruben Diaz (30.00%), Percy Gomez (10.00%)

          LS acquisition script test 5d 8.00 0.00% Sep 23 2011 11:30 Sep 30 2011 11:30 Ruben Diaz (10.00%) Percy Gomez (10.00%)

          LS two object acquisition method 5d 8.00 0.00% Aug 02 2010 08:30 Aug 06 2010 17:30 Percy Gomez (10.00%) Ruben Diaz (10.00%)

          LS Blind offset acquisition 5d 8.00 0.00% Sep 23 2011 11:30 Sep 30 2011 11:30 Percy Gomez (5.00%) Ruben Diaz (15.00%)

          Analysis of LS commissioning data 60d 156.00 0.00% Sep 22 2011 11:30 Dec 21 2011 11:30 Percy Gomez (3.33%) Pablo Candia (8.33%), Peter Pessev (8.33%), Ruben Diaz (12.50%)

      -MOS commissioning 2011 224d 424.00 0.00% May 03 2011 11:30 Mar 22 2012 11:30

          Spectral Curvature MOS masks 60d 12.00 0.00% May 03 2011 11:30 Jul 27 2011 11:30 #SCI Contractor (2.08%) Percy Gomez (0.42%)

          MOS preimaging 30d 38.00 0.00% Jul 27 2011 11:30 Sep 08 2011 11:30 Rodrigo Carrasco (4.17%) #SCI Contractor (4.17%), Percy Gomez (4.17%), Pablo Candia (3.33%)

          MOS Data reduction checks 60d 80.00 0.00% Dec 29 2011 11:30 Mar 22 2012 11:30 Rodrigo Carrasco (8.33%) Percy Gomez (8.33%)

          MOS OT sequences 30d 32.00 0.00% Jun 14 2011 11:30 Jul 27 2011 11:30 Rodrigo Carrasco (3.33%) Percy Gomez (10.00%)

          Daytime data reduction from MOS 30d 140.00 0.00% Dec 15 2011 11:30 Jan 26 2012 11:30 Rodrigo Carrasco (16.67%)Percy Gomez (16.67%), Pablo Candia (25.00%)

         -MOS Checking 35d 122.00 0.00% Aug 03 2011 11:30 Sep 26 2011 11:30

             Design mask for science comm 30d 70.00 0.00% Aug 03 2011 11:30 Sep 15 2011 11:30 Percy Gomez (16.67%) Rodrigo Carrasco (12.50%)

             Check Mask Design 5d 52.00 0.00% Sep 15 2011 11:30 Sep 26 2011 11:30 Pablo Candia Rodrigo Carrasco (30.00%)

      -SV 2011 50d 204.00 0.00% Nov 02 2011 11:30 Jan 12 2012 11:30

          Prepare webpages plus documentation 15d 24.00 0.00% Nov 02 2011 11:30 Nov 23 2011 11:30 Peter Pessev (10.00%) Andrew Serio (10.00%)

          software reduction checks 5d 16.00 0.00% Nov 02 2011 11:30 Nov 09 2011 11:30 Peter Pessev (20.00%) Pablo Candia (20.00%)

          support call for proposals 20d 24.00 0.00% Nov 02 2011 11:30 Nov 30 2011 11:30 Ruben Diaz (7.50%) Percy Gomez (7.50%)

          SV observations 5d 140.00 0.00% Jan 05 2012 11:30 Jan 12 2012 11:30 Percy Gomez (87.50%) Rodrigo Carrasco (87.50%), Ruben Diaz (87.50%), Peter Pessev (87.50%)

      -Software support 491d 184.00 0.00% Jan 04 2010 08:30 Dec 15 2011 17:30

          support software work and debugging (ISD, Seqexec, AG, AG240d 120.00 0.00% Jan 03 2011 08:30 Dec 15 2011 17:30

          ICTP work (science) 3d 24.00 0.00% Feb 15 2010 08:30 Feb 17 2010 17:30 Pablo Candia (33.33%) Percy Gomez (33.33%), Andrew Serio (33.33%)

          ICTP work (software) 30d 40.00 0.00% Jan 04 2010 08:30 Feb 12 2010 17:30 #SWOP EngineerGS (16.67%)

      +Documentation, meetings, and misc 240d 240.00 0.00% Jan 03 2011 08:30 Dec 15 2011 17:30

    Flamingos-2 ITC 502d 120.00 25.00% Jan 04 2010 08:30 Dec 30 2011 17:30 Matthew Dillman (2.49%) Percy Gomez (0.50%)

591d 3h 5,799.83 6.60% Nov 16 2009 08:30 Mar 22 2012 11:30


