
Development
Resource Allocation Report 

JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC

Development 384.83 328.63 332.41 286.67 285.58 322.67 296.74 308.36 208.92 225.5 242.35 310.33 3,532.98

#ADfor Development 0 0.31 30.36 18.31 0.34 0.32 0.32 0.34 0.31 0.29 0.09 0 51

#DEV Contractor 0 0.31 0.36 0.31 0.34 0.32 0.32 0.34 0.31 0.29 0.09 0 3

#InstrProgram Manager 0 43.24 10.76 0.31 0.34 0.32 7.22 13.44 0.31 0.29 0.09 0 76.33

Jay Elias 0 0 0 0 0 0 0 0 0 0 0 0 0

Mark Trueblood 0 0 0 0 0 0 0 0 0 0 0 0 0

Scot Kleinman 189.49 125.5 140.68 145.03 154.28 166.67 140.88 169.46 111.74 111.74 106.42 151.71 1,713.61

         DEV10-002 : GPI Science Team Selection 1.53 1.46 1.69 1.07 0 0 0 0 0 0 0 0 5.75

         DEV10-006 : Improving New Instrument Handover Procedures 3.07 2.91 3.37 3.07 3.22 3.22 2.15 0 0 0 0 0 21

         DEV10-008 : 2011 Planning 2.3 0 0 0 0 0 0 0 0 0 0 0 2.3

         DEV10-013 : Presentations and Meetings 2.3 0 0 0 0 0 0 0 0 0 0 0 2.3

         DEV11-001 Generation-4 Instrumentation Planning 40 0 0 0 0 20.49 19.51 0 0 0 0 40 120

         DIR11-003: Continued MCC WG classes 2.42 2.3 2.66 2.42 2.54 2.54 2.42 2.66 2.54 2.54 2.42 2.51 30

         OBS10-006 : GMOS-N CCDs Project Overview (Scot K.) 64 49.6 52.8 65.6 72 64.4 48 36 0 0 0 0 452.4

         OBS10-006A: GMOS New CCDs (J. White) (ENG10-004) 1 0 0 0 0 0 0 0 0 0 0 0 1

         OBS10-007A: F2 Fixes and Improvements 8.87 8.43 9.76 8.87 9.32 8.82 0 0 0 0 0 0 54.07

         OBS11-001 : New High-Resolution Optical Spectrograph (Scot K.) 64 60.8 70.4 64 67.2 67.2 68.8 75.2 50.4 50.4 48 50.4 736.8

         OBS11-002 : GMOS-S New CCDs and Controller (Scot K.) 0 0 0 0 0 0 0 55.6 58.8 58.8 56 58.8 288

Stephen Goodsell 195.33 159.27 150.26 122.71 130.28 155.03 147.99 124.77 96.24 112.87 135.67 158.62 1,689.04

         DEV10-002 : GPI Science Team Selection 7.66 7.28 8.43 5.36 0 0 0 0 0 0 0 0 28.74

         DEV10-006 : Improving New Instrument Handover Procedures 3.07 2.91 3.37 3.07 3.22 3.22 2.15 0 0 0 0 0 21

         DEV10-008 : 2011 Planning 2.3 0 0 0 0 0 0 0 0 0 0 0 2.3

         DEV10-013 : Presentations and Meetings 2.3 0 0 0 0 0 0 0 0 0 0 0 2.3

         DEV11-001 Generation-4 Instrumentation Planning 40 0 0 0 0 20.49 19.51 0 0 0 0 40 120

         OBS11-003: GPI Observatory Project 73 72 78 73 77 74 73 78 74 73 77 58 880

         OBS11-005: 2nd Generation Acquisition and Guidance Unit Observatory Project 67 77.08 60.46 41.28 50.06 57.33 53.33 46.77 22.24 39.87 58.67 60.62 634.71
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