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JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC

Software Group 3,725.86 2,713.07 3,383.15 3,066.11 2,620.53 2,299.80 2,941.87 2,485.48 2,405.54 2,321.60 2,305.38 2,006.83 32,275.22

#SW Manager 0 1.29 2.59 2.18 1.25 0.32 0.97 2.37 2.39 1.54 0.09 0 15

#SWHL EngineerGN 28 185.11 233.36 192.71 177.14 36.52 47.92 47.54 32.11 29.09 28.09 30.8 1,068.40

#SWHL EngineerGS 28 39.87 205.99 82.3 194.65 210.82 137.32 175.74 275.88 307.69 337.09 193.84 2,189.20

#SWOP EngineerGN 6.6 15.69 0.34 0.31 0.32 0.32 0.31 0.34 0.32 0.32 0.1 0 25

#SWOP EngineerGS 0 0.31 0.36 0.31 0.34 0.32 0.32 0.34 0.31 0.29 0.09 0 3

#SWRT EngineerGN 16 32.29 32.34 0.31 0.32 86.72 48.31 12.34 0.32 0.32 0.1 0 229.4

#SWRT EngineerGS 0 0.31 10.76 9.91 5.43 3.24 0.32 0.34 0.31 0.29 0.09 0 31

Angelic Ebbers 285.74 159.62 174.14 156.11 203.04 169.77 209.49 166.5 152.62 145.84 170.52 178.02 2,171.42

         ENG10-111N: O&M GN Corrective Maintenance Tasks (S. Hardash) 0.44 0 0 0 0 0 0 0 0 0 0 0 0.44

         ENG10-113: O&M Software Operations Support (A. Nunez & D. Dawson) 12.1 0 0 0 0 0 0 0 0 0 0 0 12.1

         ENG11-111N-OM GN Corrective Maintenance Tasks (S Hardash) 109.22 48.2 46.61 39.78 47.88 45.45 36.69 47.81 40.63 33.53 48.36 40.69 584.84

         SCI11-301: LGS + P1 Upgrades Project 1.67 2.37 2 0 0 0 2 8 0 0 0 0 16.04

         to be reviewed ENG11 112N: O&M GN Preventive Maintenance Tasks (S 

Hardash) 56 0 5.75 0.25 40 0 16 0 0 0 0 0 118

         to be reviewed ENG11-108: O&M Eng managers duties (G. Arriagada) 0 0 0 0 0 0 35 0 0 0 0 0 35

         to be reviewed ENG11-109N: O&M GN Management Tasks (S. Hardash) 28.06 16.05 19.53 20.09 16.49 18.49 26.09 21.9 16.49 16.49 20.09 18.22 238

         to be reviewed ENG11-109NA: O&M GN Management Tasks (S. Hardash) 0 30 30 30 30 30 25.71 11.79 22.5 30 30 30 300

         to be reviewed ENG11-111N: O&M GN Corrective Maintenance Tasks (S. 

Hardash) 24.75 30 35.25 30 34.67 39.33 30 44 37 31.82 42.18 37 416

         to be reviewed ENG11-113A: O&M Software Operations Support (C. Urrutia) 20.5 17 20 18 18 19.5 20 19 17 18 17 17 221

         to be reviewed ENG11-113B: O&M Software Corrective Maintenance (C.Urrutia) 4 4 4 4 4 4 4 4 4 4 3.89 20.11 64

         to be reviewed ENG11-114: O&M Engineering Training (G Arriagada) 12 12 11 14 12 13 14 10 15 12 9 15 149

         to be reviewed ISG11-005 Server Replacements 2011 (T. Minick) 17 0 0 0 0 0 0 0 0 0 0 0 17

Arturo Nunez 283.34 161.67 216.11 188.64 181.47 192.52 233.93 156.89 239.29 155.89 109.8 121.91 2,241.46

         DEV10-006 : Improving New Instrument Handover Procedures 1.61 1.53 1.76 1.53 1.69 1.61 1 0 0 0 0 0 10.73

         DEV10-008 : 2011 Planning 2.3 0 0 0 0 0 0 0 0 0 0 0 2.3

         DEV10-009 : Professional Development 4.6 0 0 0 0 0 0 0 0 0 0 0 4.6

         DEV10-013 : Presentations and Meetings 2.3 0 0 0 0 0 0 0 0 0 0 0 2.3

         ENG10-113: O&M Software Operations Support (A. Nunez & D. Dawson) 1.18 0 0 0 0 0 0 0 0 0 0 0 1.18

         ENG10-700 : ICD and Requirements Updates (Old DEV10-005) 6.94 3.06 0 0 0 0 0 0 0 0 0 0 10

         OBS11-003: GPI Observatory Project 187.74 95.35 100.52 92.74 96.13 96.13 28.74 88.52 145.13 42.13 11.74 25.35 1,010.22

         OSW11-202 Sci Ops Software-LCH Clearances (A. Núñez) 6.67 5.65 17 7.42 5.96 8.58 9.89 6.87 5.42 5.15 5.69 5.69 89.97

         OSW11-203 Queue Visualization (D. Dawson) 0 0 10 6 2 0 0 0 0 0 0 0 18

         OSW11-205 Adaptive Queue Planning Feasibility Study (D. Dawson) 0 0 0 10 6 2 0 0 0 0 0 0 18

         OSW11-206 PIT/OT Integration Feasibility Study (A. Nunez) 0 0 0 0 0 0 0 0 0 25.13 17.92 10.96 54

         to be reviewed ENG11-108: O&M Eng managers duties (G. Arriagada) 26 26 26.35 27.56 28.19 27.18 147.45 28.37 28.78 23.61 42.39 27.63 459.5

         to be reviewed ENG11-113A: O&M Software Operations Support (C. Urrutia) 9.2 8 8.6 8.2 9.4 8.4 8.2 9.6 8.4 9.2 8.4 8.4 104

         to be reviewed ENG11-113B: O&M Software Corrective Maintenance (C.Urrutia) 4 4 4 4 4 4 4 4 4 4 3.91 4.09 48

         to be reviewed ENG11-113C: O&M Software Releases (A. Núñez) 18.8 6.07 34.88 17.19 6.93 31.81 20.65 6.54 33.57 18.68 6.75 25.8 227.67

         to be reviewed ENG11-114: O&M Engineering Training (G Arriagada) 12 12 13 14 13 12 14 13 14 12 13 14 156

         to be reviewed ISG11-001 Re-architect DNS Platform (C. Silva) 0 0 0 0 8.18 0.82 0 0 0 16 0 0 25

Carlos Quiroz 0 0 0 0 0 0 0 0 0 0 0 0 0

Cristian Urrutia 338.41 162.9 171.97 136.28 129.06 131.69 198.59 172.72 128.65 143.59 140.09 135.73 1,989.68

         ENG10-111S: O&M GS Corrective Maintenance Tasks (R. Rogers) 6.54 0 0 0 0 0 0 0 0 0 0 0 6.54

         ENG10-113: O&M Software Operations Support (A. Nunez & D. Dawson) 2.35 0 0 0 0 0 0 0 0 0 0 0 2.35

         ENG11-111N-OM GN Corrective Maintenance Tasks (S Hardash) 0 0 0 0 0 0 20 0 0 0 0 0 20
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         to be reviewed ENG11 112S: O&M GS Preventive Maintenance Tasks (R. Rogers) 0 0 0 0 0 0 0 20 0 0 0 0 20

         to be reviewed ENG11-108: O&M Eng managers duties (G. Arriagada) 0 0 0 0 0 0 20 0 0 0 0 0 20

         to be reviewed ENG11-109S: O&M GS Management Tasks (R. Rogers) 46.58 33.42 30 6 2 0 10 2 0 2 0 6 138

         to be reviewed ENG11-109SA: O&M GS Management Tasks (R. Rogers) 26.25 30 33.75 30 30 30 30 30 30 30 37.5 41.25 378.75

         to be reviewed ENG11-111S: O&M GS Corrective Maintenance Tasks (R Rogers) 27.04 26.18 32.3 15.7 26.06 25.97 29.81 38.22 25.94 23.74 26.08 23.55 320.59

         to be reviewed ENG11-113A: O&M Software Operations Support (C. Urrutia) 20.5 17 20 18 18 17 17 22.5 19 18 17 17 221

         to be reviewed ENG11-113B: O&M Software Corrective Maintenance (C.Urrutia) 20 20 20 20 20 20 20 20 20 19.06 20.51 20.43 240

         to be reviewed ENG11-113C: O&M Software Releases (A. Núñez) 31.15 24.3 22.92 32.58 20 26.72 37.78 27 19.71 38.79 26 13.5 320.45

         to be reviewed ENG11-114: O&M Engineering Training (G Arriagada) 12 12 13 14 13 12 14 13 14 12 13 14 156

         to be reviewed ISG11-005 Server Replacements 2011 (T. Minick) 146 0 0 0 0 0 0 0 0 0 0 0 146

Devin Dawson 117.24 127.84 122.67 108.48 154.69 114.14 277.79 144.35 101.61 102.1 146.86 121.44 1,639.22

         ENG10-008 ITAC Project ( Devin D.) 50.07 97.84 33.86 2.55 69.27 61.44 61.44 35.29 0 0 0 0 411.75

         ENG10-108: O&M Eng managers duties (G. Arriagada) 3.5 0 0 0 0 0 0 0 0 0 0 0 3.5

         ENG10-113: O&M Software Operations Support (A. Nunez & D. Dawson) 2.47 0 0 0 0 0 0 0 0 0 0 0 2.47

         OSW11-200 ITAC Phase 2 (D. Dawson) 0 0 0 0 0 7.27 144.16 77.46 64.71 60.9 79.5 84 518

         OSW11-203 Queue Visualization (D. Dawson) 0 0 53.7 31.94 10.36 0 0 0 0 0 0 0 96

         OSW11-205 Adaptive Queue Planning Feasibility Study (D. Dawson) 0 0 0 41.79 43.67 10.53 0 0 0 0 0 0 96

         OSW11-206 PIT/OT Integration Feasibility Study (A. Nunez) 0 0 0 0 0 0 0 0 0 10 37.04 2.96 50

         to be reviewed ENG11-108: O&M Eng managers duties (G. Arriagada) 6 6 7.5 6 6 7.5 46 6 7.5 6 6 6 116.5

         to be reviewed ENG11-113A: O&M Software Operations Support (C. Urrutia) 9.2 8 8.6 8.2 9.4 8.4 8.2 9.6 8.4 9.2 8.4 8.4 104

         to be reviewed ENG11-113B: O&M Software Corrective Maintenance (C.Urrutia) 4 4 4 4 4 4 4 4 4 4 3.91 4.09 48

         to be reviewed ENG11-113C: O&M Software Releases (A. Núñez) 0 0 2 0 0 2 0 0 2 0 0 2 8

         to be reviewed ENG11-114: O&M Engineering Training (G Arriagada) 12 12 13 14 12 13 14 12 15 12 12 14 155

         to be reviewed ISG11-005 Server Replacements 2011 (T. Minick) 30 0 0 0 0 0 0 0 0 0 0 0 30

Felix Kraemer 0 0 0 0 0 0 0 0 0 0 0 0 0

Florian Nussberger 74.53 147.59 193.33 197.18 178.5 179.15 191.68 177.71 191.57 160.45 170.41 35.45 1,897.54

         OSW11-201 Time Accounting Timeline (S. Walker) 0 94.62 130.72 129.68 116.01 120.07 117.99 119.47 133.05 89.63 106.75 0 1,158.00

         to be reviewed ENG11-113A: O&M Software Operations Support (C. Urrutia) 16.8 16 18.4 16.8 17.6 17.6 16.8 18.4 17.6 16.8 17.6 17.6 208

         to be reviewed ENG11-113C: O&M Software Releases (A. Núñez) 57.73 36.96 44.21 50.7 44.89 41.48 56.89 39.83 40.92 54.02 46.06 17.85 531.54

Javier Luhrs 157.2 181.23 182.17 83.2 42.8 151.13 181.82 211.2 202.22 158.2 181.9 162.93 1,895.99

         ENG10-113A - SW Development Tasks ( A. Núñez ) 18.8 0 0 0 0 0 0 0 0 0 0 0 18.8

         OBS09-006A: GeMS (Phase 3-4-5) (M. Boccas) 0 0 40 20 0 0 0 0 0 0 0 0 60

         OBS10-006D : GMOS-N CCD Software Updates 94 116 20 0 0 0 0 0 0 0 0 0 230

         OBS11-003: GPI Observatory Project 0 0 0 0 0 40 40 80 84 84 80 69.09 477.09

         OSW11-202 Sci Ops Software-LCH Clearances (A. Núñez) 8 24.23 83.97 24.8 0 74.33 103.42 88 79.42 37.8 60 55.04 639

         to be reviewed ENG11-113A: O&M Software Operations Support (C. Urrutia) 8.4 8 9.2 8.4 8.8 8.8 8.4 9.2 8.8 8.4 8.8 8.8 104

         to be reviewed ENG11-113B: O&M Software Corrective Maintenance (C.Urrutia) 16 16 16 16 16 16 16 16 16 16 15.1 16 191.1

         to be reviewed ENG11-113C: O&M Software Releases (A. Núñez) 0 5 0 0 5 0 0 5 0 0 5 0 20

         to be reviewed ENG11-114: O&M Engineering Training (G Arriagada) 12 12 13 14 13 12 14 13 14 12 13 14 156

Larry O'Brien 56.91 112.09 144.04 206.68 80.84 44.62 182.16 126.09 120.12 126.63 156.28 145.47 1,501.93

         ENG10-008 ITAC Project ( Devin D.) 20 99 118.67 113.33 7.65 9.74 9.27 6.09 0 0 0 0 383.75

         OSW11-200 ITAC Phase 2 (D. Dawson) 0 0 0 0 0 10.33 149.33 120 120.12 116.63 115.3 118.46 750.18

         OSW11-203 Queue Visualization (D. Dawson) 0 0 25.38 47.37 5.25 0 0 0 0 0 0 0 78

         OSW11-204 Science Program Sequence Model Phase 1 (Design Study) (S. 

Walker) 36.91 13.09 0 31.97 13.19 15.3 23.55 0 0 0 0 0 134
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         OSW11-205 Adaptive Queue Planning Feasibility Study (D. Dawson) 0 0 0 14 54.75 9.25 0 0 0 0 0 0 78

         OSW11-206 PIT/OT Integration Feasibility Study (A. Nunez) 0 0 0 0 0 0 0 0 0 10 40.99 27.01 78

Manuel Lazo 245.11 168.91 248.91 111.03 100.75 201.6 235.65 63.51 117.07 65.81 72.13 59.68 1,690.17

         DEV10-003 : GMOS-N CCD Upgrade 2.3 0 0 0 0 0 0 0 0 0 0 0 2.3

         DEV10-006 : Improving New Instrument Handover Procedures 1.53 1.46 1.69 1.53 1.61 1.61 1.07 0 0 0 0 0 10.5

         ENG09-122 : ISS Vibration mitigation (M. Sheehan) 8.6 0 0 0 0 0 0 0 0 0 0 0 8.6

         ENG10-114: O&M Engineering Training (G Arriagada) 0.55 0 0 0 0 0 0 0 0 0 0 0 0.55

         ENG10-700 : ICD and Requirements Updates (Old DEV10-005) 7.5 4.05 2.23 1.87 0.91 0 0.65 2.03 2.08 1.24 0 0 22.56

         ISG-10-025: Remedy Enhancements 12.19 7.81 0 0 0 0 0 0 0 0 0 0 20

         OBS10-006 : GMOS-N CCDs Project Overview (Scot K.) 40 25.6 26.4 2.4 0 6.4 16 12 0 0 0 0 128.8

         OBS10-006A: GMOS New CCDs (J. White) (ENG10-004) 0 0 0 0 0 0 0 0 0 0 0 0 0

         OBS10-007A: F2 Fixes and Improvements 40.7 32.09 37.91 27.59 27.8 80.57 2.17 0 0 0 0 0 248.84

         OBS11-003: GPI Observatory Project 16.49 11.75 84.97 12.16 13.91 70.84 33.06 8.1 62.96 23.96 6.82 6.96 352

         OBS11-501 Base Facility Operations (M. Sheehan) 0 0 0 11.29 4.71 0 8 0 8 0 8 8 48

         OSW11-201 Time Accounting Timeline (S. Walker) 0 1 0 0 0 0 0 0 0 0 0 0 1

         OSW11-202 Sci Ops Software-LCH Clearances (A. Núñez) 2 0.23 0.77 2 0 0 0 0 0 0 0 0 5

         OSW11-203 Queue Visualization (D. Dawson) 0 0 2 0 2 0 0 0 0 0 0 0 4

         OSW11-205 Adaptive Queue Planning Feasibility Study (D. Dawson) 0 0 0 2 0 2 0 0 0 0 0 0 4

         OSW11-206 PIT/OT Integration Feasibility Study (A. Nunez) 10 0 0 0 0 0 0 0 0 2 0 2 14

         to be reviewed ENG11-108: O&M Eng managers duties (G. Arriagada) 26.25 26 26.35 35.18 36.82 27.18 147.7 28.37 29.03 23.61 42.39 27.63 476.5

         to be reviewed ENG11-109S: O&M GS Management Tasks (R. Rogers) 12 0 0 0 0 0 12 0 0 0 0 0 24

         to be reviewed ENG11-113B: O&M Software Corrective Maintenance (C.Urrutia) 4 4 4 4 4 4 4 4 4 4 3.91 4.09 48

         to be reviewed ENG11-114: O&M Engineering Training (G Arriagada) 8 8 8 10 8 8 10 8 10 10 10 10 108

         to be reviewed ISG11-006: Gemini Cyber Security Program (N. Lock) 53 46.92 54.6 1 1 1 1 1 1 1 1 1 163.52

Mathew Rippa 377.7 139.76 278.7 407.51 221.33 171.67 177.37 152.03 145.81 163.4 143.41 113.32 2,492.01

         DEV10-003 : GMOS-N CCD Upgrade 2.3 0 0 0 0 0 0 0 0 0 0 0 2.3

         ENG09-209: New M2 Control H/S (ENG08-026) (M. Sheehan) 80.88 57 128.65 101.92 76 84 80 88 84 84 80 74.88 1,019.31

         ENG10-500 HBF Detector Lab (Kevin Hanna) 94.67 0 0 0 0 0 0 0 0 0 0 0 94.67

         to be reviewed ENG11-111N: O&M GN Corrective Maintenance Tasks (S. 

Hardash) 132.12 22.36 51.52 230.57 87.98 22.22 22.12 2.33 2.22 2.22 2.12 0.21 578

         to be reviewed ENG11-111S: O&M GS Corrective Maintenance Tasks (R Rogers) 0 0 40 0 0 0 0 0 0 0 0 0 40

         to be reviewed ENG11-113A: O&M Software Operations Support (C. Urrutia) 8.4 8 9.2 8.4 8.8 8.8 8.4 9.2 8.8 8.4 8.8 8.8 104

         to be reviewed ENG11-113B: O&M Software Corrective Maintenance (C.Urrutia) 16 16 16 16 16 16 16 16 16 14.45 17.11 0.44 176

         to be reviewed ENG11-113C: O&M Software Releases (A. Núñez) 31.33 24.4 22.33 36.63 20.55 27.65 36.85 26.5 19.79 42.33 26.38 14 328.73

         to be reviewed ENG11-114: O&M Engineering Training (G Arriagada) 12 12 11 14 12 13 14 10 15 12 9 15 149

Matthieu Bec 363.62 179.98 136.83 155.95 216.33 46.93 120.45 126.84 222.88 204.26 213.05 226.27 2,213.40

         ENG08-031: GeMS (phase 1 and 2) 124.25 32 0 0 0 0 0 0 0 0 0 0 156.25

         ENG10-114: O&M Engineering Training (G Arriagada) 4.57 0 0 0 0 0 0 0 0 0 0 0 4.57

         OBS09-006A: GeMS (Phase 3-4-5) (M. Boccas) 146.4 77.4 69.68 90.56 151.46 15.72 46.72 15.04 24.05 6.08 94.09 38.34 775.55

         OBS11-501 Base Facility Operations (M. Sheehan) 0 50.58 44.95 42.99 43.07 10.41 16.33 81.6 176.03 177.78 97.16 165.12 906.02

         SCI11-301: LGS + P1 Upgrades Project 0 0 0 0 0 0 0 8 0 0 0 0 8

         to be reviewed ENG11-108: O&M Eng managers duties (G. Arriagada) 0 0 0 0 0 0 35 0 0 0 0 0 35

         to be reviewed ENG11-113A: O&M Software Operations Support (C. Urrutia) 8.4 8 9.2 8.4 8.8 8.8 8.4 9.2 8.8 8.4 8.8 8.8 104

         to be reviewed ENG11-114: O&M Engineering Training (G Arriagada) 12 12 13 14 13 12 14 13 14 12 13 14 156

         to be reviewed ISG11-005 Server Replacements 2011 (T. Minick) 68 0 0 0 0 0 0 0 0 0 0 0 68

Nicolas Barriga 154.53 211.19 214.58 99.76 71.03 88.38 218.03 265.26 121.02 165.71 143.5 174.19 1,927.18

         OBS09-006A: GeMS (Phase 3-4-5) (M. Boccas) 0 0 0 0 0 0 0 58.67 53.33 16 0 0 128

         OBS11-003: GPI Observatory Project 60 76 60 0 0 0 40 52 0 0 0 73.09 361.09

         OSW11-202 Sci Ops Software-LCH Clearances (A. Núñez) 8 24.23 83.97 20.8 0 21.3 92.89 37.81 1.17 67.19 72 57.64 487
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         to be reviewed ENG11-113A: O&M Software Operations Support (C. Urrutia) 16.8 16 18.4 16.8 17.6 17.6 16.8 18.4 17.6 16.8 17.6 17.6 208

         to be reviewed ENG11-113B: O&M Software Corrective Maintenance (C.Urrutia) 8 8 8 8 8 8 8 8 8 8 7.55 8 95.55

         to be reviewed ENG11-113C: O&M Software Releases (A. Núñez) 61.73 86.96 44.21 54.16 45.43 41.48 60.34 90.38 40.92 57.72 46.36 17.85 647.54

Pedro Gigoux 272.72 187.53 217.56 209.61 191.1 150.05 114.87 143.32 79.55 71.98 33.8 44.8 1,716.90

         OBS10-007A: F2 Fixes and Improvements 130.5 106.17 33.33 3 0 0 0 0 0 0 0 0 273

         OBS11-003: GPI Observatory Project 32 30.4 35.2 32 14.4 0 0 0 0 0 0 0 144

         OSW11-202 Sci Ops Software-LCH Clearances (A. Núñez) 0 0 0 41.75 84 66.25 0 0 0 0 0 0 192

         to be reviewed ENG11-109S: O&M GS Management Tasks (R. Rogers) 1 0 0 0 0 0 0 0 0 0 0 2 3

         to be reviewed ENG11-111S: O&M GS Corrective Maintenance Tasks (R Rogers) 31.72 11.16 86.99 57.29 51.9 26.55 38.46 100.57 21.33 0 0 0 426

         to be reviewed ENG11-113A: O&M Software Operations Support (C. Urrutia) 8.4 8 9.2 8.4 8.8 8.8 8.4 9.2 8.8 8.4 8.8 8.8 104

         to be reviewed ENG11-113C: O&M Software Releases (A. Núñez) 57.1 19.8 39.83 53.17 19 36.44 54.01 20.55 35.42 51.58 12 20 418.9

         to be reviewed ENG11-114: O&M Engineering Training (G Arriagada) 12 12 13 14 13 12 14 13 14 12 13 14 156

Peter Schwarz 0 0 0 0 0 0 0 0 0 0 0 0 0

Roberto Rojas 209.32 213.26 257.97 186.4 142.47 93.24 150.56 75 79.92 110.08 85 103 1,706.21

         ENG10-113: O&M Software Operations Support (A. Nunez & D. Dawson) 2.35 0 0 0 0 0 0 0 0 0 0 0 2.35

         OBS09-006A: GeMS (Phase 3-4-5) (M. Boccas) 41 67 25.77 52.38 55.8 4 4 5 4 4 5 10 277.96

         OBS10-007A: F2 Fixes and Improvements 0 0 72 3 0 0 0 0 0 0 0 0 75

         to be reviewed ENG11-109S: O&M GS Management Tasks (R. Rogers) 37.58 33.42 30 0 2 0 0 0 0 2 2 6 113

         to be reviewed ENG11-111S: O&M GS Corrective Maintenance Tasks (R Rogers) 45.29 65.04 73.36 45.85 31.16 33.29 64 20 20 20 24 44 486

         to be reviewed ENG11-113A: O&M Software Operations Support (C. Urrutia) 18 17 17 17 21.5 19 18 18 17 20.5 19 19 221

         to be reviewed ENG11-113C: O&M Software Releases (A. Núñez) 53.1 18.8 26.83 54.17 19 24.94 50.56 19 24.92 51.58 22 10 374.9

         to be reviewed ENG11-114: O&M Engineering Training (G Arriagada) 12 12 13 14 13 12 14 13 14 12 13 14 156

Shane Walker 396.57 164.91 179.26 149.89 125.09 93.14 88.38 160.23 79.57 75.48 65.94 67.36 1,645.82

         ENG10-008 ITAC Project ( Devin D.) 203.25 20.62 22.74 2.54 20.71 2.96 2.96 1.7 0 0 0 0 277.49

         ENG10-113A - SW Development Tasks ( A. Núñez ) 10.03 0 0 0 0 0 0 0 0 0 0 0 10.03

         ENG10-114: O&M Engineering Training (G Arriagada) 4.09 0 0 0 0 0 0 0 0 0 0 0 4.09

         OBS09-006A: GeMS (Phase 3-4-5) (M. Boccas) 0 10.72 9.2 13.36 10.06 4.66 0 105.6 14.4 0 0 0 168

         OSW11-201 Time Accounting Timeline (S. Walker) 0 37.77 8.23 2 2 1 1 2 2 2 0 0 58

         OSW11-202 Sci Ops Software-LCH Clearances (A. Núñez) 0 0.23 0.77 2 12 0 0 0 0 0 0 0 15

         OSW11-203 Queue Visualization (D. Dawson) 0 0 12 8 2 0 0 0 0 0 0 0 22

         OSW11-204 Science Program Sequence Model Phase 1 (Design Study) (S. 

Walker) 39.6 48.5 62.03 53.99 13 13.91 24.97 0 0 0 0 0 256

         OSW11-205 Adaptive Queue Planning Feasibility Study (D. Dawson) 0 0 0 12 8 2 0 0 0 0 0 0 22

         OSW11-206 PIT/OT Integration Feasibility Study (A. Nunez) 0 0 0 0 0 0 0 0 0 18 7.04 4.96 30

         to be reviewed ENG11-113A: O&M Software Operations Support (C. Urrutia) 16.8 16 18.4 16.8 17.6 17.6 16.8 18.4 17.6 16.8 17.6 17.6 208

         to be reviewed ENG11-113B: O&M Software Corrective Maintenance (C.Urrutia) 8 8 8 8 8 8 8 8 8 8 7.55 8 95.55

         to be reviewed ENG11-113C: O&M Software Releases (A. Núñez) 18.8 11.07 24.88 17.19 18.73 31.01 20.65 11.54 23.57 18.68 20.75 22.8 239.67

         to be reviewed ENG11-114: O&M Engineering Training (G Arriagada) 12 12 13 14 13 12 14 13 14 12 13 14 156

         to be reviewed ISG11-005 Server Replacements 2011 (T. Minick) 84 0 0 0 0 0 0 0 0 0 0 0 84

Tom Cumming 314.28 119.71 159.19 381.35 202.57 133.47 125.62 104.82 112 132.61 107.05 92.63 1,985.31

         ENG10-113: O&M Software Operations Support (A. Nunez & D. Dawson) 10.8 0 0 0 0 0 0 0 0 0 0 0 10.8

         ENG10-116 64-bit Migration (D. Dawson) 10 9.5 11 10 17.5 0 0 0 0 0 0 0 58

         ENG11-111N-OM GN Corrective Maintenance Tasks (S Hardash) 58.67 17.63 56.39 233.92 97.08 36.18 14.82 19.93 16.92 13.92 20.24 16.91 602.61

         OBS09-006A: GeMS (Phase 3-4-5) (M. Boccas) 0 0 0 20 0 0 0 0 0 0 0 0 20

         to be reviewed ENG11-109N: O&M GN Management Tasks (S. Hardash) 16.06 17.68 16.9 17.09 19.49 18.49 17.09 16.9 18.49 18.49 19.09 16.22 212
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         to be reviewed ENG11-111N: O&M GN Corrective Maintenance Tasks (S. 

Hardash) 11.75 14 16.25 14 16 18 14 20 17 14.78 19.22 17 192

         to be reviewed ENG11-113A: O&M Software Operations Support (C. Urrutia) 18 17 17 17 21.5 20 17 18 20.5 21 17 17 221

         to be reviewed ENG11-113C: O&M Software Releases (A. Núñez) 53.57 19.9 25.66 55.34 19 27.8 48.7 20 24.08 52.42 22.5 10.5 379.47

         to be reviewed ENG11-114: O&M Engineering Training (G Arriagada) 12 12 11 14 12 13 14 10 15 12 9 15 149

         to be reviewed ISG11-005 Server Replacements 2011 (T. Minick) 115 0 0 0 0 0 0 0 0 0 0 0 115

         to be reviewed ISG11-007: Remedy Enhancements (S. Chan) 8.43 12 5 0 0 0 0 0 0 0 0 0 25.43

Systems Group 1,463.91 1,046.28 1,008.10 832.36 821.73 666.64 721.2 456.11 381.69 439.55 625.67 447.49 8,910.72

Unassigned/No Dept. 156.15 69.69 197.05 185.88 297.96 174.99 156.74 46.2 110.91 107.89 30.54 21.98 1,556.00

33,352.65 26,837.30 30,143.53 26,383.05 26,820.70 25,547.69 27,492.58 25,611.10 22,129.03 22,426.63 22,531.85 20,361.40 ########Total:


