
Unassigned
Resource Allocation Report 

JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC

Unassigned/No Dept. 156.15 69.69 197.05 185.88 297.96 174.99 156.74 46.2 110.91 107.89 30.54 21.98 1,556.00

#DIR Contractor 0 0.31 0.36 0.31 0.34 0.32 0.32 0.34 0.31 0.29 0.09 0 3

         SAF11-10 Safety Training Program - Specific level by Group 0 0.31 0.36 0.31 0.34 0.32 0.32 0.34 0.31 0.29 0.09 0 3

#ENG Contractor 144.8 10.31 0.36 13.81 105.94 106.97 84.32 18.59 93.11 91.49 16.09 0 685.8

         ENG08-031: GeMS (phase 1 and 2) 92 0 0 0 0 0 0 0 0 0 0 0 92

         OBS09-006A: GeMS (Phase 3-4-5) (M. Boccas) 0 0 0 13.5 105.6 48.9 0 0 92.8 91.2 16 0 368

         OBS10-007A: F2 Fixes and Improvements 52.8 10 0 0 0 0 0 0 0 0 0 0 62.8

         OSW11-202 Sci Ops Software-LCH Clearances (A. Núñez) 0 0 0 0 0 57.75 84 18.25 0 0 0 0 160

         SAF11-10 Safety Training Program - Specific level by Group 0 0.31 0.36 0.31 0.34 0.32 0.32 0.34 0.31 0.29 0.09 0 3

#SCI Contractor 10.12 57.55 194.59 170.22 190.01 66.06 70.5 25.57 15.92 14.57 13.9 13.98 843

         OBS10-007B: F2 Science Commissioning 0 0 0 0 3.44 23.83 59.94 11 1.79 0 0 0 100

         SAF11-10 Safety Training Program - Specific level by Group 0 0.31 0.36 0.31 0.34 0.32 0.32 0.34 0.31 0.29 0.09 0 3

         SCI11-001: Nighttime Science Operations 10.12 9.25 10.24 9.91 10.24 9.91 10.24 14.23 13.82 14.28 13.82 13.98 140

         SCI11-102: Science Operations Training and Documentation 0 48 184 160 176 32 0 0 0 0 0 0 600

#SSA SSA 0 0.31 0.36 0.31 0.34 0.32 0.32 0.34 0.31 0.29 0.09 0 3

#TIOMAN GN Manager 0 0.29 0.34 0.31 0.32 0.32 0.31 0.34 0.32 0.32 0.1 0 3

#TIOMAN Manager 1.2 0.31 0.36 0.31 0.34 0.32 0.32 0.34 0.31 0.29 0.09 0 4.2

#TTM TTMGN 0 0.29 0.34 0.31 0.32 0.32 0.31 0.34 0.32 0.32 0.1 8 11

#TTM TTMGS 0 0.31 0.36 0.31 0.34 0.32 0.32 0.34 0.31 0.29 0.09 0 3
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