
OSW11-207 ODB Replacement Design Study (S. Walker.)

Name Duration hh mm Work Hou Percent ComStart Date End Date Task Owner Resources

-ODB Replacement Design Study 53d 1h 555.00 0.00% Jul 25 2011 06:00 Oct 12 2011 06:00

   -Exploration Phase 31d 1h 377.00 0.00% Jul 25 2011 06:00 Sep 07 2011 07:00

       Planning Meeting / Discussions 1d 30.00 0.00% Jul 25 2011 06:00 Jul 26 2011 06:00 Shane Walker Larry O'Brien, Arturo Nunez (12.50%), Devin Dawson (12.50%), Andrew Step

       System engineer effort 1d 2h 20.00 0.00% Jul 25 2011 06:00 Jul 26 2011 09:00 Gelys Trancho Brian Walls

       Technology Survey 15d 160.00 0.00% Jul 26 2011 06:00 Aug 17 2011 06:00 Larry O'Brien (66.67%) Shane Walker (66.67%)

       Prototyping 15d 160.00 0.00% Aug 17 2011 06:00 Sep 07 2011 06:00 Larry O'Brien (66.67%) Shane Walker (66.67%)

       Review Findings 1h 7.00 0.00% Sep 07 2011 06:00 Sep 07 2011 07:00 Arturo Nunez Manuel Lazo, Larry O'Brien, Andrew Stephens, Shane Walker, Bryan Miller, D

   -Planning Phase 22d 170.00 0.00% Sep 07 2011 08:00 Oct 12 2011 06:00

       Migration Plan 10d 80.00 0.00% Sep 07 2011 08:00 Sep 23 2011 07:00 Shane Walker (50.00%) Larry O'Brien (50.00%)

       Document Decisions, Plan 10d 80.00 0.00% Sep 23 2011 08:00 Oct 07 2011 07:00 Shane Walker (50.00%) Larry O'Brien (50.00%)

       Review 2d 10.00 0.00% Oct 07 2011 08:00 Oct 12 2011 06:00 Shane Walker (12.50%) Arturo Nunez (12.50%), Manuel Lazo (12.50%), Devin Dawson (12.50%), Lar

       Architectural Vision 0.00 0.00% Oct 12 2011 07:00 Oct 12 2011 06:00

    ISG Support 53d 8.00 0.00% Jul 25 2011 06:00 Oct 12 2011 05:00 #Unix/Linux Administrator (1.89%)

53d 1h 555.00 0.00% Jul 25 2011 06:00 Oct 12 2011 06:00


