
Electronics & Instrumentation
Resource Allocation Report 

JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC

Electronics & Instrumentation 2,937.70 2,088.39 2,815.15 2,856.24 2,403.39 2,445.31 2,903.16 3,340.18 1,862.91 1,814.73 1,527.38 1,321.32 28,315.86

#Detector Engineer 0 0.29 0.34 0.31 0.32 0.32 0.31 0.34 0.32 0.32 0.1 0 3

         SAF11-10 Safety Training Program - Specific level by Group 0 0.29 0.34 0.31 0.32 0.32 0.31 0.34 0.32 0.32 0.1 0 3

#EIG Manager 2.61 49.75 58.95 4.72 3.93 2.93 2.59 3.37 3.39 2.54 1.09 1 136.86

         DEV10-006 : Improving New Instrument Handover Procedures 1.61 1.53 1.76 1.53 1.69 1.61 0.61 0 0 0 0 0 10.34

         ENG10-700 : ICD and Requirements Updates (Old DEV10-005) 0 0.99 2.23 1.87 0.91 0 0.65 2.03 2.08 1.24 0 0 12

         SAF11-10 Safety Training Program - Specific level by Group 0 0.31 0.36 0.31 0.34 0.32 0.32 0.34 0.31 0.29 0.09 0 3

         to be reviewed ISG11-006: Gemini Cyber Security Program (N. Lock) 1 46.92 54.6 1 1 1 1 1 1 1 1 1 111.52

#Electrical Engineer 8 7.91 9.16 8.31 8.74 8.72 8.32 3.14 0.31 0.29 0.09 0 63

         OBS11-001 : New High-Resolution Optical Spectrograph (Scot K.) 8 7.6 8.8 8 8.4 8.4 8 2.8 0 0 0 0 60

         SAF11-10 Safety Training Program - Specific level by Group 0 0.31 0.36 0.31 0.34 0.32 0.32 0.34 0.31 0.29 0.09 0 3

#Electronic EngineerGN 12 9.31 7.36 14.31 12.34 10.32 14.32 12.34 15.31 12.29 11.09 8 139

         SAF11-10 Safety Training Program - Specific level by Group 0 0.31 0.36 0.31 0.34 0.32 0.32 0.34 0.31 0.29 0.09 0 3

         to be reviewed ENG11-114: O&M Engineering Training (G Arriagada) 12 9 7 14 12 10 14 12 15 12 11 8 136

#Electronic EngineerGS 22.46 12.55 9.12 15.84 15.03 10.93 14.94 13.34 277.81 164.79 13.09 8 577.9

         DEV10-006 : Improving New Instrument Handover Procedures 1.61 1.53 1.76 1.53 1.69 1.61 0.61 0 0 0 0 0 10.34

         ENG10-111S: O&M GS Corrective Maintenance Tasks (R. Rogers) 4.85 1.71 0 0 0 0 0 0 0 0 0 0 6.56

         OBS09-006A: GeMS (Phase 3-4-5) (M. Boccas) 4 0 0 0 0 0 0 0 263.5 152.5 0 0 420

         SAF11-10 Safety Training Program - Specific level by Group 0 0.31 0.36 0.31 0.34 0.32 0.32 0.34 0.31 0.29 0.09 0 3

         to be reviewed ENG11-114: O&M Engineering Training (G Arriagada) 12 9 7 14 13 9 14 13 14 12 13 8 138

#Electronic TechnicianGS 35.6 32.71 40.06 35.31 34.14 32.82 33.32 38.64 38.71 30.99 35.09 30.2 417.6

         SAF11-10 Safety Training Program - Specific level by Group 0 0.31 0.36 0.31 0.34 0.32 0.32 0.34 0.31 0.29 0.09 0 3

Maltes) 35.6 32.4 39.7 35 33.8 32.5 33 38.3 38.4 30.7 35 30.2 414.6

#Instrum Engineer GS 0 0.31 0.36 0.31 0.34 0.32 0.32 0.34 0.31 0.29 0.09 0 3

         OBS10-006B: GMOS-N CCD science commissioning (SCI10-244) 0 0 0 0 0 0 0 0 0 0 0 0 0

         SAF11-10 Safety Training Program - Specific level by Group 0 0.31 0.36 0.31 0.34 0.32 0.32 0.34 0.31 0.29 0.09 0 3

#Instrum EngineerGN 0 0.29 0.34 0.31 0.32 0.32 0.31 0.34 0.32 0.32 0.1 0 3

         SAF11-10 Safety Training Program - Specific level by Group 0 0.29 0.34 0.31 0.32 0.32 0.31 0.34 0.32 0.32 0.1 0 3

#Instrum TechnicianGN 0 0.29 0.34 0.31 0.32 0.32 0.31 0.34 0.32 0.32 0.1 0 3

         SAF11-10 Safety Training Program - Specific level by Group 0 0.29 0.34 0.31 0.32 0.32 0.31 0.34 0.32 0.32 0.1 0 3

#Instrum TechnicianGS 0 0.31 0.36 0.31 0.34 0.32 0.32 0.34 0.31 0.29 0.09 0 3

         SAF11-10 Safety Training Program - Specific level by Group 0 0.31 0.36 0.31 0.34 0.32 0.32 0.34 0.31 0.29 0.09 0 3

Alejandro Gutierrez 304.65 111.28 209.15 205.01 193.04 134.42 193.32 429.81 97.96 94.34 114.76 101.59 2,189.36

         ENG10-109S: O&M GS Management Tasks (R. Rogers) 3.21 0 0 0 0 0 0 0 0 0 0 0 3.21

         ENG11-101S: O&M GS 6-Month Maintenance Shutdowns (B. Walls) 0 0 0 0 0 0 0 84.65 0 0 0 0 84.65

         OBS09-006A: GeMS (Phase 3-4-5) (M. Boccas) 71 0 0 0 3.87 5.27 0 17.23 0 0 0 0 97.36

Hardash) 0 0 0 0 0 0 0 0 0 7.48 8.26 8.26 24

         to be reviewed ENG11 112S: O&M GS Preventive Maintenance Tasks (R. Rogers) 60.08 49.6 87.33 89.09 123.71 60.33 131.63 279.71 49.67 48.9 54.05 54.05 1,088.13

         to be reviewed ENG11-102S: O&M GS in Situ Wash (T. Vucina) 0 0 4 0 0 0.8 3.2 0 0 0 4 0 12

         to be reviewed ENG11-103: O&M Eng. Spares Project (S. Hardash) 9.76 9.3 10.69 9.3 10.23 9.76 9.76 10.23 9.3 5.96 5.45 4.28 104

         to be reviewed ENG11-109S: O&M GS Management Tasks (R. Rogers) 37.6 23.39 21 6 0 2 12 0 0 0 0 2 104

Maltes) 0 0 0 0 0 0 0 0 0 0 0 0 0

         to be reviewed ENG11-111S: O&M GS Corrective Maintenance Tasks (R Rogers) 111 20 79.13 86.63 42.24 47.26 22.74 25 25 20 30 25 534

         to be reviewed ENG11-114: O&M Engineering Training (G Arriagada) 12 9 7 14 13 9 14 13 14 12 13 8 138

Eduardo Tapia 100.61 95.94 104.89 152.43 101.42 77.82 83.76 194.21 77.9 133.71 131.58 74.87 1,329.16

         to be reviewed ENG11 112S: O&M GS Preventive Maintenance Tasks (R. Rogers) 38.95 37.1 38.95 115.24 44.81 38.95 35.82 149.48 37.7 91.82 81.59 39.59 750

         to be reviewed ENG11-103: O&M Eng. Spares Project (S. Hardash) 5.45 5.19 5.97 5.19 5.71 5.45 5.45 5.71 5.19 4.93 5.45 4.28 64

         to be reviewed ENG11-104: O&M Eng. Writing Procedures (G. Arriagada) 0 3.26 11.57 0 15.9 1.92 2.99 3.02 0 6.96 7.54 0 53.16

         to be reviewed ENG11-109S: O&M GS Management Tasks (R. Rogers) 31.6 29.39 27 6 8 6 12 8 6 6 6 8 154

         to be reviewed ENG11-111S: O&M GS Corrective Maintenance Tasks (R Rogers) 12.6 12 14.4 12 14 16.5 13.5 15 15 12 18 15 170

         to be reviewed ENG11-114: O&M Engineering Training (G Arriagada) 12 9 7 14 13 9 14 13 14 12 13 8 138
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Herman Diaz 69.99 12.34 8.1 14 16.8 12.83 16.15 14.89 14 15.79 17.21 8 220.1

         ENG08-031: GeMS (phase 1 and 2) 7.99 0 0 0 0 0 0 0 0 0 0 0 7.99

         ENG11-101N: O&M GN 6-Month Maintenance Shutdowns (B. Walls) 2 0 0 0 0 0 0 0 0 0 0 0 2

         OBS09-006A: GeMS (Phase 3-4-5) (M. Boccas) 48 0 0 0 0 0 0 0 0 0 0 0 48

         to be reviewed ENG11-104: O&M Eng. Writing Procedures (G. Arriagada) 0 3.34 1.1 0 3.8 3.83 2.15 1.89 0 3.79 4.21 0 24.11

         to be reviewed ENG11-114: O&M Engineering Training (G Arriagada) 12 9 7 14 13 9 14 13 14 12 13 8 138

John White 450.17 411.83 566.95 394.18 382.69 425.1 309.41 270.66 169.16 182.48 123.96 88.75 3,775.34

         ENG10-109N: O&M GN Management Tasks (S. Hardash) 10.57 3.7 0 0 0 0 0 0 0 0 0 0 14.27

         ENG10-110N: O&M GN Predictive Maint & Routine Ops Tasks (M Calderara) 1.46 0.51 0 0 0 0 0 0 0 0 0 0 1.98

         ENG10-111N: O&M GN Corrective Maintenance Tasks (S. Hardash) 18.14 0 0 0 0 0 0 0 0 0 0 0 18.14

         ENG11-101N: O&M GN 6-Month Maintenance Shutdowns (B. Walls) 4 0 0 0 0 0 0 0 0 0 0 0 4

         ENG11-111N-OM GN Corrective Maintenance Tasks (S Hardash) 98.33 99.14 167.32 109.43 50.59 40.05 52.73 24.9 21.45 15.5 20.24 16.91 716.61

         OBS10-006 : GMOS-N CCDs Project Overview (Scot K.) 0 0 0 38 6 6.4 16 12 0 0 0 0 78.4

         OBS10-006A: GMOS New CCDs (J. White) (ENG10-004) 62.78 92.22 91.75 60.25 161.33 300.67 16 0 0 0 0 0 785

         OBS11-001 : New High-Resolution Optical Spectrograph (Scot K.) 8 7.6 8.8 8 8.4 8.4 8.53 8.67 5.6 5.6 5.33 5.6 88.53

         OBS11-005: 2nd Generation Acquisition and Guidance Unit Observatory Project 0 3.33 0.86 1.43 0 0 0 36.35 0 0 0 0 41.97

         OBS11-501 Base Facility Operations (M. Sheehan) 0 25 31.87 24.36 4.78 0 0 28.26 48.93 52.3 32.01 9.6 257.09

         SCI11-301: LGS + P1 Upgrades Project 0 3.75 1.25 0 0 0 1 0 0 0 0 0 6

Hardash) 61.39 11.22 49.96 9.97 48.73 7.82 76.78 97.47 28.15 53.76 7.3 7.3 459.86

         to be reviewed ENG11-103: O&M Eng. Spares Project (S. Hardash) 17.29 16.42 19.02 9.42 9.89 9.89 9.42 10.36 9.89 6.72 5.25 4.44 128

         to be reviewed ENG11-104: O&M Eng. Writing Procedures (G. Arriagada) 0 0 8 0 8 0 4.41 3.59 0 4.18 3.82 0 32

         to be reviewed ENG11-108: O&M Eng managers duties (G. Arriagada) 6 6 7.5 6 6 7.5 36 6 7.5 6 4.5 7.5 106.5

         to be reviewed ENG11-109N: O&M GN Management Tasks (S. Hardash) 35.26 13.29 15.64 11.28 17.64 11.64 15.28 13.01 15.64 11.64 16.28 11.39 188

Hardash) 114.95 120.65 157.99 102.04 49.33 24.74 59.27 20.05 17 14.78 19.22 17 717

         to be reviewed ENG11-114: O&M Engineering Training (G Arriagada) 12 9 7 14 12 8 14 10 15 12 10 9 132

Jose Soto 205.23 122.24 161.47 245.97 173.52 314.2 394.23 213.88 195.69 223.44 188.7 261.59 2,700.14

         ENG09-209: New M2 Control H/S (ENG08-026) (M. Sheehan) 0 0 48.54 16.46 62.25 84 80 88 84 84 80 74.88 702.12

         ENG10-109N: O&M GN Management Tasks (S. Hardash) 4.76 0 0 0 0 0 0 0 0 0 0 0 4.76

         ENG10-111N: O&M GN Corrective Maintenance Tasks (S. Hardash) 0.41 0 0 0 0 0 0 0 0 0 0 0 0.41

         ENG11-095 GN & GS Laser Ops reliability and efficiency improvements (R Oram) 33.05 11.46 3.7 6.4 14 3.87 7.37 16.73 3.3 8 14.21 36 158.08

         ENG11-111N-OM GN Corrective Maintenance Tasks (S Hardash) 19.51 18.88 37.47 84.35 21.84 91.9 30.21 24.5 20.67 18.14 23.2 20.29 410.96

         OBS11-501 Base Facility Operations (M. Sheehan) 0 32 0 0 12.97 3.03 8.34 26.92 31.18 38.04 16.07 88.92 257.47

Hardash) 64 0 0 16 0 0 202.01 1.99 0 16 0 0 300

         to be reviewed ENG11-103: O&M Eng. Spares Project (S. Hardash) 14.86 14.11 16.34 6.99 7.34 7.34 6.99 7.69 7.34 4.17 2.82 2.01 98

         to be reviewed ENG11-104: O&M Eng. Writing Procedures (G. Arriagada) 0 4.42 0.58 0 9.69 6.31 0 0 0 9.37 6.63 0 37

         to be reviewed ENG11-109N: O&M GN Management Tasks (S. Hardash) 37.26 13.92 12.01 16.28 11.64 15.64 13.28 16.01 12.64 13.64 13.28 11.39 187

Hardash) 19.39 18.45 35.83 85.49 21.78 94.11 32.04 22.03 21.56 20.07 22.49 19.1 412.34

         to be reviewed ENG11-114: O&M Engineering Training (G Arriagada) 12 9 7 14 12 8 14 10 15 12 10 9 132

Kevin Hanna 337.33 213.14 309.15 438.55 231.18 246.34 357.51 126.04 58.17 75.53 36.33 34.51 2,463.77

         ENG10-500 HBF Detector Lab (Kevin Hanna) 54.67 0 0 0 0 0 0 0 0 0 0 0 54.67

         ENG11-111N-OM GN Corrective Maintenance Tasks (S Hardash) 4.25 33.29 55.41 88.37 32.8 27.11 68.71 4.45 4.05 1.57 0 0 320

         OBS10-006 : GMOS-N CCDs Project Overview (Scot K.) 120 12 0 91.2 14.4 38.4 96 72 0 0 0 0 444

         OBS10-006A: GMOS New CCDs (J. White) (ENG10-004) 64.1 68.3 105.35 60.25 91 136 10 0 0 0 0 0 535

         OBS10-007A: F2 Fixes and Improvements 0 10 26.8 53.2 0 0 0 0 0 0 0 0 90

         OBS11-001 : New High-Resolution Optical Spectrograph (Scot K.) 16 15.2 17.6 16 16.8 16.8 17.6 23.2 16.8 16.8 16 16.8 205.6

Hardash) 40 0 19.17 0.83 0 0 20 0 8.33 31.67 0 0 120

         to be reviewed ENG11-103: O&M Eng. Spares Project (S. Hardash) 6.18 5.87 6.8 6.18 6.49 6.49 6.18 6.8 6.49 3.32 2.01 1.21 64

         to be reviewed ENG11-104: O&M Eng. Writing Procedures (G. Arriagada) 0 0 8 0 8 0 4.41 3.59 0 4.18 3.82 0 32

         to be reviewed ENG11-108: O&M Eng managers duties (G. Arriagada) 6 6 7.5 6 6 7.5 36 6 7.5 6 4.5 7.5 106.5

Hardash) 5.74 45.47 46.33 94.52 37.29 6.05 84.61 0 0 0 0 0 320

         to be reviewed ENG11-111S: O&M GS Corrective Maintenance Tasks (R Rogers) 8.4 8 9.2 8 6.4 0 0 0 0 0 0 0 40

         to be reviewed ENG11-114: O&M Engineering Training (G Arriagada) 12 9 7 14 12 8 14 10 15 12 10 9 132

Luis Hernan Solis 108.25 96.79 123.35 191.17 107.53 100.58 86.78 205.45 88 133.78 128.04 76.87 1,446.58

         ENG10-109S: O&M GS Management Tasks (R. Rogers) 3.33 0 0 0 0 0 0 0 0 0 0 0 3.33
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         ENG11-101S: O&M GS 6-Month Maintenance Shutdowns (B. Walls) 0 0 0 0 0 0 0 8.25 0 0 0 0 8.25

         to be reviewed ENG11 112S: O&M GS Preventive Maintenance Tasks (R. Rogers) 38.95 37.1 38.95 115.24 40.81 38.95 35.82 149.48 37.7 91.82 81.59 39.59 746

         to be reviewed ENG11-102S: O&M GS in Situ Wash (T. Vucina) 0 0 4 0 0 0.8 3.2 0 0 0 4 0 12

         to be reviewed ENG11-103: O&M Eng. Spares Project (S. Hardash) 9.76 9.3 10.69 9.3 10.23 9.76 9.76 10.23 9.3 5.96 5.45 4.28 104

         to be reviewed ENG11-104: O&M Eng. Writing Procedures (G. Arriagada) 0 0 0 0 0 0 4.5 3.5 0 0 0 0 8

         to be reviewed ENG11-109S: O&M GS Management Tasks (R. Rogers) 31.6 29.39 27 6 8 6 6 6 12 12 6 10 160

         to be reviewed ENG11-111S: O&M GS Corrective Maintenance Tasks (R Rogers) 12.6 12 35.71 46.63 35.49 36.06 13.5 15 15 12 18 15 267

         to be reviewed ENG11-114: O&M Engineering Training (G Arriagada) 12 9 7 14 13 9 14 13 14 12 13 8 138

Pedro Ojeda 100.28 85.59 124.87 130.42 129.97 74.27 127.12 345.71 71.16 66.84 81.5 66.33 1,404.05

         ENG10-109S: O&M GS Management Tasks (R. Rogers) 3.12 0 0 0 0 0 0 0 0 0 0 0 3.12

         ENG11-101S: O&M GS 6-Month Maintenance Shutdowns (B. Walls) 0 0 0 0 0 0 0 47.93 0 0 0 0 47.93

         to be reviewed ENG11 112S: O&M GS Preventive Maintenance Tasks (R. Rogers) 35.5 30 66.5 69.42 90.06 36.52 82.97 258.06 30.97 29.9 33.05 33.05 796

         to be reviewed ENG11-102S: O&M GS in Situ Wash (T. Vucina) 0 0 4 0 0 0.8 3.2 0 0 0 4 0 12

         to be reviewed ENG11-103: O&M Eng. Spares Project (S. Hardash) 5.45 5.19 5.97 5.19 5.71 5.45 5.45 5.71 5.19 4.93 5.45 4.28 64

         to be reviewed ENG11-109S: O&M GS Management Tasks (R. Rogers) 31.6 29.39 27 17.81 6.19 6 8 6 6 8 8 6 160

         to be reviewed ENG11-111S: O&M GS Corrective Maintenance Tasks (R Rogers) 12.6 12 14.4 24 15 16.5 13.5 15 15 12 18 15 183

         to be reviewed ENG11-114: O&M Engineering Training (G Arriagada) 12 9 7 14 13 9 14 13 14 12 13 8 138

Ramon Galvez 233.57 124.08 278.51 199.96 205.26 303.2 320.96 395.53 236.52 170.56 137.98 78.23 2,684.37

         ENG08-031: GeMS (phase 1 and 2) 0.25 0 0 0 0 0 0 0 0 0 0 0 0.25

         ENG10-109S: O&M GS Management Tasks (R. Rogers) 21.84 5.2 0 0 0 0 0 0 0 0 0 0 27.04

         ENG11-101S: O&M GS 6-Month Maintenance Shutdowns (B. Walls) 0 0 0 0 0 0 0 1.57 0 0 0 0 1.57

         OBS09-006A: GeMS (Phase 3-4-5) (M. Boccas) 56 11 20.32 45.16 119.02 184.27 168 142.77 73 0 0 7.56 827.1

         OBS11-003: GPI Observatory Project 3.55 3.37 75.9 3.55 3.73 51.73 27.55 3.9 59.73 19.73 3.55 3.73 260

         OBS11-501 Base Facility Operations (M. Sheehan) 0 24 39.31 23.98 4.71 0 8 29.36 48.94 53.9 45.85 26.36 304.41

         to be reviewed ENG11 112S: O&M GS Preventive Maintenance Tasks (R. Rogers) 15.24 14.52 15.24 53.79 15.97 15.24 38.02 184.23 14.75 70.02 57.49 15.49 510

         to be reviewed ENG11-103: O&M Eng. Spares Project (S. Hardash) 14.28 13.6 15.62 6.09 6.7 6.4 6.4 6.7 6.09 2.92 2.09 1.09 88

         to be reviewed ENG11-108: O&M Eng managers duties (G. Arriagada) 0 0 0 0 0 0 30 0 0 0 0 0 30

         to be reviewed ENG11-109S: O&M GS Management Tasks (R. Rogers) 41.6 27.39 25 8 4 6 20 4 10 4 4 6 160

         to be reviewed ENG11-111S: O&M GS Corrective Maintenance Tasks (R Rogers) 68.8 16 80.11 45.39 38.14 30.56 9 10 10 8 12 10 338

         to be reviewed ENG11-114: O&M Engineering Training (G Arriagada) 12 9 7 14 13 9 14 13 14 12 13 8 138

Rolando Rogers 506.87 350.61 446.62 483.15 411.98 396.87 588.3 342.02 290.21 244.35 239.6 204.93 4,505.51

         ENG10-111N: O&M GN Corrective Maintenance Tasks (S. Hardash) 0.36 0 0 0 0 0 0 0 0 0 0 0 0.36

         ENG10-111S: O&M GS Corrective Maintenance Tasks (R. Rogers) 15.29 7.02 0 0 0 0 0 0 0 0 0 0 22.31

         ENG11-101N: O&M GN 6-Month Maintenance Shutdowns (B. Walls) 54 0 0 0 0 0 0 0 0 0 0 0 54

         ENG11-101S: O&M GS 6-Month Maintenance Shutdowns (B. Walls) 0 0 0 0 0 0 0 28.2 0 0 0 0 28.2

         ENG11-111N-OM GN Corrective Maintenance Tasks (S Hardash) 21 25.2 34.97 55.25 21.89 20.96 39.43 6.57 3.8 2.48 1.87 1.87 235.29

         OBS10-006A: GMOS New CCDs (J. White) (ENG10-004) 0 0 0 0 0 0 0 0 0 0 0 0 0

         OBS10-007A: F2 Fixes and Improvements 22.82 34.68 50.09 25.93 48.2 87.19 7.71 0 0 0 0 0 276.63

         OBS11-003: GPI Observatory Project 3.55 3.37 75.9 3.55 3.73 51.73 27.55 3.9 59.73 19.73 3.55 3.73 260

         OBS11-005: 2nd Generation Acquisition and Guidance Unit Observatory Project 0 1.67 0.43 0.72 0 0 0 36.35 0 0 0 0 39.17

         OBS11-501 Base Facility Operations (M. Sheehan) 0 16 8 0 13.59 2.41 8 0 16.86 27.24 16.31 8.31 116.71

Hardash) 0 0 0 0 3 0 30.67 1.33 0 3.74 4.13 4.13 47

         to be reviewed ENG11 112S: O&M GS Preventive Maintenance Tasks (R. Rogers) 23.75 15 17.25 34.71 61.03 24.26 59.48 57.03 15.48 14.95 16.52 16.52 356

         to be reviewed ENG11-103: O&M Eng. Spares Project (S. Hardash) 14.43 13.74 15.78 6.23 6.85 6.54 6.54 6.85 6.23 3.05 2.23 1.52 90

         to be reviewed ENG11-104: O&M Eng. Writing Procedures (G. Arriagada) 0 6.07 -0.57 0 3.6 4.18 -2.63 -3.27 2.78 -0.88 -1.11 2.99 11.17

         to be reviewed ENG11-108: O&M Eng managers duties (G. Arriagada) 26.25 26 26.35 46.13 48.87 27.18 107.7 28.37 29.03 23.61 42.39 27.63 459.5

         to be reviewed ENG11-109N: O&M GN Management Tasks (S. Hardash) 32 0 0 0 0 0 0 0 0 0 0 0 32

         to be reviewed ENG11-109S: O&M GS Management Tasks (R. Rogers) 160.23 42.29 45.64 46.52 47.64 44.52 157.64 47.64 44.52 51.89 46.52 48.22 783.25

         to be reviewed ENG11-109SA: O&M GS Management Tasks (R. Rogers) 30 30 30 30 30 30 30 37.5 37.5 41.25 33.75 30 390

Hardash) 27.78 33.64 39.7 50.46 21.55 10.13 44.57 2.32 2.11 2 2.21 0.21 236.67

         to be reviewed ENG11-111S: O&M GS Corrective Maintenance Tasks (R Rogers) 63.42 86.93 94.09 169.64 89.03 76.77 57.63 76.22 56.17 43.3 58.22 49.8 921.24

         to be reviewed ENG11-113C: O&M Software Releases (A. Núñez) 0 0 2 0 0 2 0 0 2 0 0 2 8

         to be reviewed ENG11-114: O&M Engineering Training (G Arriagada) 12 9 7 14 13 9 14 13 14 12 13 8 138

Stan Karewicz 258.63 177.79 141 133.81 172.34 196.72 188.89 342.27 141.53 178.44 178.29 200.27 2,309.97
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         ENG10-109N: O&M GN Management Tasks (S. Hardash) 5.11 0 0 0 0 0 0 0 0 0 0 0 5.11

         ENG10-109NA: O&M GN Management Tasks (S. Hardash) 0.32 0.31 0.35 0.32 0.34 0.34 0.32 0.35 0.34 0.34 0.32 0.29 3.94

         ENG11-095 GN & GS Laser Ops reliability and efficiency improvements (R Oram) 0.07 0.21 0.06 0 0.33 0 0 0.23 0.18 0.25 0 0 1.32

         ENG11-101N: O&M GN 6-Month Maintenance Shutdowns (B. Walls) 30 0 0 0 0 0 0 0 0 0 0 0 30

         ENG11-111N-OM GN Corrective Maintenance Tasks (S Hardash) 24.4 8 9.6 8 10 9.5 24.5 12 10 8 12 10 146

         ENG11-210A: Engineering Safety (C.Cavedoni) 26.37 33.36 10.26 5.94 4.76 9.3 0 0 0 0 0 0 90

         OBS11-501 Base Facility Operations (M. Sheehan) 15.8 47.65 25.52 41.94 78.86 40.23 48.34 26.92 40.4 81.68 79.54 97.72 624.6

         OSW11-202 Sci Ops Software-LCH Clearances (A. Núñez) 0 0 0 0 4.71 45.58 5.71 0 0 0 0 0 56

Hardash) 35.75 15 17.25 14.71 17.03 16.26 15.48 221.03 15.48 18.69 20.66 20.66 428

         to be reviewed ENG11-103: O&M Eng. Spares Project (S. Hardash) 14.05 13.35 15.45 6.18 6.49 6.49 6.18 6.8 6.49 3.32 2.01 1.21 88

         to be reviewed ENG11-104: O&M Eng. Writing Procedures (G. Arriagada) 0 0 0 0 0 0 9.07 6.93 0 0 0 0 16

         to be reviewed ENG11-109N: O&M GN Management Tasks (S. Hardash) 40.26 12.92 16.01 13.28 15.64 14.64 11.28 16.01 13.64 15.64 12.28 16.39 198

         to be reviewed ENG11-109NA: O&M GN Management Tasks (S. Hardash) 30 30 30 21.43 12.86 25.71 30 30 30 30 30 15 315

Hardash) 24.5 8 9.5 8 9.33 10.67 24 12 10 8.52 11.48 10 146

         to be reviewed ENG11-111S: O&M GS Corrective Maintenance Tasks (R Rogers) 0 0 0 0 0 10 0 0 0 0 0 20 30

         to be reviewed ENG11-114: O&M Engineering Training (G Arriagada) 12 9 7 14 12 8 14 10 15 12 10 9 132

Vanessa Montes 181.41 173.03 214.71 187.57 201.82 95.59 161.66 387.18 85.5 83 88.49 78.19 1,938.14

         ENG11-101S: O&M GS 6-Month Maintenance Shutdowns (B. Walls) 0 0 0 0 0 0 0 85.73 0 0 0 0 85.73

         OBS09-006A: GeMS (Phase 3-4-5) (M. Boccas) 41 51 18.51 36.25 38.86 4 4 5 4 4 5 7.78 219.41

         to be reviewed ENG11 112S: O&M GS Preventive Maintenance Tasks (R. Rogers) 49.91 39.92 77.17 79.42 113.06 50.52 101.47 229.06 40.47 39.56 43.72 43.72 908

         to be reviewed ENG11-103: O&M Eng. Spares Project (S. Hardash) 15.96 15.2 17.46 7.7 8.46 8.08 8.08 8.46 7.7 4.44 3.77 2.68 108

         to be reviewed ENG11-104: O&M Eng. Writing Procedures (G. Arriagada) 0 0 0 0 9.59 6.41 9.22 6.78 0 9 7 0 48

         to be reviewed ENG11-109S: O&M GS Management Tasks (R. Rogers) 51.55 47.45 43 7.87 6.13 4 6 4 4 6 4 6 190

         to be reviewed ENG11-111S: O&M GS Corrective Maintenance Tasks (R Rogers) 10.98 10.46 51.56 42.33 12.71 13.58 18.89 35.14 15.33 8 12 10 241

         to be reviewed ENG11-114: O&M Engineering Training (G Arriagada) 12 9 7 14 13 9 14 13 14 12 13 8 138


