
Mechanical Group
Resource Allocation Report 

JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC

Mechanical Group 1,463.15 975.52 953.44 753.52 822.29 1,030.71 1,085.15 632.01 721.6 842.4 724.47 724.74 10,728.99

#Draftman DraftmanGS 12 12.31 13.36 14.31 27.66 78 14.32 10.34 13.31 12.29 13.09 14 235

#Draftsman DraftsmanGN 0 0.29 0.34 0.31 0.32 0.32 0.31 0.34 0.32 0.32 0.1 0 3

#Mechanical EngineerGN 81.93 71.56 40.06 40.29 54.8 55.66 57.98 64.67 66.05 63.04 40.78 57.27 694.1

#Mechanical EngineerGS 0 0.31 0.36 0.31 0.34 0.32 22.32 1.93 1.76 1.67 1.61 0.07 31

#Mechanical GroupManager 1.54 36 37.13 3.77 2.85 1.93 1.98 2.45 2.32 1.61 0.1 0 91.69

Chas Cavedoni 218.67 107.66 110.99 217.82 136.25 151.49 250.25 88.26 140.79 193.36 167.1 186.08 1,968.71

         ENG09-122 : ISS Vibration mitigation (M. Sheehan) 15.75 32.86 0 0 0 0 0 0 0 0 0 0 48.6

         ENG10-109N: O&M GN Management Tasks (S. Hardash) 2.64 0 0 0 0 0 0 0 0 0 0 0 2.64

         ENG10-111N: O&M GN Corrective Maintenance Tasks (S. Hardash) 1.18 0 0 0 0 0 0 0 0 0 0 0 1.18

         ENG10-114: O&M Engineering Training (G Arriagada) 1.06 0 0 0 0 0 0 0 0 0 0 0 1.06

         ENG10-115: O&M GN Jan & Jul Months Shutdown (B. Walls) 4.5 0 0 0 0 0 0 0 0 0 0 0 4.5

         ENG11-101N: O&M GN 6-Month Maintenance Shutdowns (B. Walls) 32 0 0 0 0 0 0 0 0 0 0 0 32

         ENG11-111N-OM GN Corrective Maintenance Tasks (S Hardash) 10.42 10.35 11.23 50.25 11.24 10.67 18.5 11.07 10.58 10.14 11.34 9.82 175.61

         OBS10-006A: GMOS New CCDs (J. White) (ENG10-004) 43.6 12.4 1 7 0 2 0 0 0 0 0 0 66

         OBS11-501 Base Facility Operations (M. Sheehan) 15.8 4.2 34.66 72.2 72.72 84.18 48.59 26.92 78.83 127.19 102.28 126.4 793.95

         to be reviewed ENG11 112N: O&M GN Preventive Maintenance Tasks (S 

Hardash) 31 0 5.75 0.25 0 0 83 0 0 0 0 0 120

         to be reviewed ENG11-103: O&M Eng. Spares Project (S. Hardash) 5.6 5.32 6.16 2.98 3.13 3.13 2.98 3.28 3.13 3.13 2.98 2.18 44

         to be reviewed ENG11-104: O&M Eng. Writing Procedures (G. Arriagada) 0 0 7.33 0 4.41 4.25 4.04 4.63 0 8.15 7.85 0 40.66

         to be reviewed ENG11-108: O&M Eng managers duties (G. Arriagada) 6 6 7.5 6 6 7.5 46 6 7.5 6 4.5 7.5 116.5

         to be reviewed ENG11-109N: O&M GN Management Tasks (S. Hardash) 26.45 13.96 15.54 14.49 16.01 16.01 14.49 15.54 15.01 16.01 15.49 15.01 194

         to be reviewed ENG11-111N: O&M GN Corrective Maintenance Tasks (S. 

Hardash) 10.65 10.58 10.83 50.66 10.74 10.74 18.66 10.83 10.74 10.74 10.66 10.17 176

         to be reviewed ENG11-114: O&M Engineering Training (G Arriagada) 12 12 11 14 12 13 14 10 15 12 12 15 152

Fabian Collao 202.12 177.89 26.87 16.13 13 12 14 10 13 12 13 14 524.02

         ENG10-013: A&G Handling Carts (Gabriel Perez) 142.11 157.89 13.87 2.13 0 0 0 0 0 0 0 0 316

         ENG10-114: O&M Engineering Training (G Arriagada) 1.02 0 0 0 0 0 0 0 0 0 0 0 1.02

         OBS09-006A: GeMS (Phase 3-4-5) (M. Boccas) 8 8 0 0 0 0 0 0 0 0 0 0 16

         to be reviewed ENG11-102S: O&M GS in Situ Wash (T. Vucina) 39 0 0 0 0 0 0 0 0 0 0 0 39

         to be reviewed ENG11-114: O&M Engineering Training (G Arriagada) 12 12 13 14 13 12 14 10 13 12 13 14 152

Gabriel Perez 222.39 114.77 197.11 137.97 183.05 153.96 119.18 33.95 29.48 98.14 56.81 28.85 1,375.64

         ENG10-013: A&G Handling Carts (Gabriel Perez) 27.79 4.21 19.73 4.27 0 0 0 0 0 0 0 0 56

         ENG10-109S: O&M GS Management Tasks (R. Rogers) 10 0 0 0 0 0 0 0 0 0 0 0 10

         ENG10-111S: O&M GS Corrective Maintenance Tasks (R. Rogers) 1.75 0 0 0 0 0 0 0 0 0 0 0 1.75

         ENG10-114: O&M Engineering Training (G Arriagada) 1.02 0 0 0 0 0 0 0 0 0 0 0 1.02

         OBS10-007A: F2 Fixes and Improvements 96.08 33.88 102.47 50.38 52.92 113.33 8.45 0 0 0 0 0 457.51

         to be reviewed ENG11 112N: O&M GN Preventive Maintenance Tasks (S 

Hardash) 0 0 0 0 40 0 0 0 0 0 0 0 40

         to be reviewed ENG11 112S: O&M GS Preventive Maintenance Tasks (R. Rogers) 0 4 0 48 56 8 26 4 0 64 20 0 230

         to be reviewed ENG11-103: O&M Eng. Spares Project (S. Hardash) 2.63 2.5 2.87 0 0 0 0 0 0 0 0 0 8

         to be reviewed ENG11-104: O&M Eng. Writing Procedures (G. Arriagada) 0 0 0 0 4.53 4.14 4.05 4.62 0 7.57 8.43 0 33.33

         to be reviewed ENG11-108: O&M Eng managers duties (G. Arriagada) 6 6 7.5 6 6 7.5 46 6 7.5 6 6 6 116.5

         to be reviewed ENG11-109S: O&M GS Management Tasks (R. Rogers) 56.45 43.45 42.11 0 0 0 12 0 0 0 0 0 154

         to be reviewed ENG11-111S: O&M GS Corrective Maintenance Tasks (R Rogers) 8.68 8.73 9.43 15.32 10.6 8.99 8.68 9.33 8.98 8.56 9.38 8.85 115.53

         to be reviewed ENG11-114: O&M Engineering Training (G Arriagada) 12 12 13 14 13 12 14 10 13 12 13 14 152

Gaston Gausachs 150.47 75.92 203.75 33.56 115.57 273.61 79.79 84.39 99.48 50.97 77.88 26.56 1,271.96

         ENG08-031: GeMS (phase 1 and 2) 0.29 0 0 0 0 0 0 0 0 0 0 0 0.29

         ENG10-109S: O&M GS Management Tasks (R. Rogers) 11.06 0 0 0 0 0 0 0 0 0 0 0 11.06
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         ENG10-111S: O&M GS Corrective Maintenance Tasks (R. Rogers) 3.53 0 0 0 0 0 0 0 0 0 0 0 3.53

         ENG10-114: O&M Engineering Training (G Arriagada) 1.02 0 0 0 0 0 0 0 0 0 0 0 1.02

         OBS09-006A: GeMS (Phase 3-4-5) (M. Boccas) 64.6 1.6 1.84 1.6 68.8 140.07 1.68 25.86 1.6 1.52 1.68 1.68 312.53

         OBS11-003: GPI Observatory Project 3.55 3.37 75.9 3.55 3.73 51.73 27.55 3.9 59.73 19.73 3.55 3.73 260

         to be reviewed ENG11 112S: O&M GS Preventive Maintenance Tasks (R. Rogers) 0 6 6 5.67 22.33 22.93 29 36.93 17.87 10.8 52 0 209.53

         to be reviewed ENG11-103: O&M Eng. Spares Project (S. Hardash) 3.98 3.79 4.35 1.29 1.42 1.36 1.36 1.42 1.29 1.23 1.36 1.16 24

         to be reviewed ENG11-104: O&M Eng. Writing Procedures (G. Arriagada) 0 0 16 0 0 0 0 0 0 0 0 0 16

         to be reviewed ENG11-109S: O&M GS Management Tasks (R. Rogers) 44.45 43.45 42.11 0 0 0 0 0 0 0 0 0 130

         to be reviewed ENG11-111S: O&M GS Corrective Maintenance Tasks (R Rogers) 6 5.71 44.55 7.45 6.29 45.52 6.2 6.27 6 5.7 6.3 6 152

         to be reviewed ENG11-114: O&M Engineering Training (G Arriagada) 12 12 13 14 13 12 14 10 13 12 13 14 152

Joseph Leblanc 111.77 62.11 38.81 39.35 38.61 39.46 39.15 37.35 41.25 38.31 37.64 39.8 563.6

         ENG10-103: O&M Eng. Spares Project (S. Hardash) 73.25 25.53 0 0 0 0 0 0 0 0 0 0 98.78

         ENG10-114: O&M Engineering Training (G Arriagada) 0.82 0 0 0 0 0 0 0 0 0 0 0 0.82

         ENG11-111N-OM GN Corrective Maintenance Tasks (S Hardash) 3 2.86 3.14 2.86 3.14 3 2.86 3.14 3 2.85 3.15 3 36

         to be reviewed ENG11-103: O&M Eng. Spares Project (S. Hardash) 19.7 18.72 21.67 19.49 20.46 20.46 19.28 21.21 20.25 20.46 19.49 18.8 240

         to be reviewed ENG11-111N: O&M GN Corrective Maintenance Tasks (S. 

Hardash) 3 3 3 3 3 3 3 3 3 3 3 3 36

         to be reviewed ENG11-114: O&M Engineering Training (G Arriagada) 12 12 11 14 12 13 14 10 15 12 12 15 152

Marcel Tognetti 113.41 87.56 87.65 55.48 46.45 43.82 40.54 47.16 43.1 39.05 46.68 42.1 693

         ENG11-111N-OM GN Corrective Maintenance Tasks (S Hardash) 35.87 37.47 39.09 32.8 22.25 18.88 17.6 21.29 19.24 16.94 21.08 19 301.5

         to be reviewed ENG11-103: O&M Eng. Spares Project (S. Hardash) 5.1 4.86 5.59 4.86 5.35 5.1 5.1 5.35 4.86 4.62 5.1 4.1 60

         to be reviewed ENG11-109NA: O&M GN Management Tasks (S. Hardash) 30 0 0 0 0 0 0 0 0 0 0 0 30

         to be reviewed ENG11-111N: O&M GN Corrective Maintenance Tasks (S. 

Hardash) 42.43 45.23 42.97 17.82 18.85 19.83 17.83 20.52 19 17.5 20.5 19 301.5

Stacy Bombino 26.29 77.71 11 14 30.27 57.8 56.67 56.93 105.9 154.61 83.23 103.08 777.48

         ENG09-122 : ISS Vibration mitigation (M. Sheehan) 14.29 65.71 0 0 0 0 0 0 0 0 0 0 80

         ENG09-209: New M2 Control H/S (ENG08-026) (M. Sheehan) 0 0 0 0 18.27 44.8 42.67 46.93 44.8 44.8 42.67 35.07 320

         OBS11-501 Base Facility Operations (M. Sheehan) 0 0 0 0 0 0 0 0 46.1 97.81 28.56 53.02 225.48

         to be reviewed ENG11-114: O&M Engineering Training (G Arriagada) 12 12 11 14 12 13 14 10 15 12 12 15 152

Steve Hardash 310.56 139.42 173.01 166.22 160.13 150.33 374.65 184.25 144.11 125.87 160.31 159.94 2,248.81

         ENG10-103: O&M Eng. Spares Project (S. Hardash) 3.67 0.54 0 0 0 0 0 0 0 0 0 0 4.21

         ENG11-101N: O&M GN 6-Month Maintenance Shutdowns (B. Walls) 15 0 0 0 0 0 0 0 0 0 0 0 15

         ENG11-111N-OM GN Corrective Maintenance Tasks (S Hardash) 18.93 23.07 22.79 20.83 20.33 18.58 19.44 19.2 18.63 17.81 21.46 18.29 239.36

         OBS11-005: 2nd Generation Acquisition and Guidance Unit Observatory Project 0 1.67 0.43 0.72 0 0 0 36.35 0 0 0 0 39.17

         OBS11-501 Base Facility Operations (M. Sheehan) 0 9.2 6.8 0 0 0 0 0 0 0 0 0 16

         to be reviewed ENG11-103: O&M Eng. Spares Project (S. Hardash) 4.91 4.67 5.4 2.29 2.4 2.4 2.29 2.52 2.4 2.4 2.29 2.02 36

         to be reviewed ENG11-104: O&M Eng. Writing Procedures (G. Arriagada) 0 0 3 2 -2.31 -2.21 -7.7 -8.89 1.85 -5.04 -4.56 2 -21.87

         to be reviewed ENG11-108: O&M Eng managers duties (G. Arriagada) 26.25 25.6 26.43 35.97 37.32 27.84 147.4 28.71 28.88 26 40.17 30.42 481

         to be reviewed ENG11-109N: O&M GN Management Tasks (S. Hardash) 171.21 38.14 43.65 41.58 41.21 41.21 144.39 46.84 41.21 41.21 39.58 43.21 733.44

         to be reviewed ENG11-109NA: O&M GN Management Tasks (S. Hardash) 30 0 30 30 30 30 30 30 17.14 12.86 30 30 300

         to be reviewed ENG11-109S: O&M GS Management Tasks (R. Rogers) 6 0 0 0 0 0 6 0 0 0 0 0 12

         to be reviewed ENG11-111N: O&M GN Corrective Maintenance Tasks (S. 

Hardash) 22.6 24.54 23.49 18.83 19.18 19.51 18.83 19.52 19 18.63 19.37 19 242.5

         to be reviewed ENG11-114: O&M Engineering Training (G Arriagada) 12 12 11 14 12 13 14 10 15 12 12 15 152

Vicente Vergara 12 12 13 14 13 12 14 10 20.73 51.14 26.13 52.98 250.98

         OBS11-501 Base Facility Operations (M. Sheehan) 0 0 0 0 0 0 0 0 7.73 39.14 13.13 38.98 98.98

         to be reviewed ENG11-114: O&M Engineering Training (G Arriagada) 12 12 13 14 13 12 14 10 13 12 13 14 152


