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JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC

Optical Systems Group 1,469.02 946.04 1,279.79 999.54 1,291.20 847.14 611.96 521.94 593.82 580.7 1,020.64 567.77 10,729.57

#Laser EngineerGN 5.34 5.36 6.21 5.64 5.92 5.92 5.64 2.21 0.32 0.32 0.1 0 43

#Laser EngineerGS 0 0.31 0.36 0.31 0.34 0.32 0.32 1.93 1.76 1.67 1.61 0.07 9

#Laser OperatorGN 11.54 14.7 14.13 14.84 14.98 13.98 11.74 10.34 12.32 12.32 10.1 9 150

#Laser OperatorGS 0 0.31 0.36 0.31 0.34 0.32 0.32 0.34 0.31 0.29 0.09 0 3

#Laser TechnicianGN 9.56 12.29 11.34 12.31 12.32 11.32 11.31 10.34 12.32 12.32 10.1 9 134.56

#Laser TechnicianGS 0 0.31 0.36 0.31 0.34 0.32 0.32 0.34 0.31 0.29 0.09 0 3

#LeadAircraft Spotter 0 0 0 0 0 0 0 0 0 0 0 0 0

#Optical EngineerGN 0 0.31 0.36 0.31 0.34 0.32 0.32 0.34 0.31 0.29 0.09 0 3

#Optical EngineerGS 8 7.91 9.16 8.31 8.74 8.72 9.92 20.74 17.11 17.09 16.09 16.8 148.6

#Optical GroupManager 0 1.29 2.59 2.18 1.25 0.32 0.97 2.37 2.39 1.54 0.09 0 15

#OPT-Instrum EngineerGN 0 0.29 0.34 0.31 0.32 0.32 0.31 0.34 0.32 0.32 0.1 0 3

#Spotter SpotterGN 0 0.29 0.34 0.31 0.32 0.32 0.31 0.34 0.32 0.32 0.1 0 3

#Spotter SpotterGS 0 0.31 0.36 1.31 8.34 5.01 3.64 0.34 0.31 0.29 0.09 0 20

Callie McNew 3 6 10 0 0 0 0 0 0 0 0 0 19

         to be reviewed ENG11-114: O&M Engineering Training (G Arriagada) 3 6 10 0 0 0 0 0 0 0 0 0 19

Celine D Orgeville 335.78 179.78 190.34 185.1 213.59 33.84 33.56 55.4 82.83 101.29 162.81 75.58 1,649.92

         ENG08-031: GeMS (phase 1 and 2) 40 0 0 0 0 0 0 0 0 0 0 0 40

         ENG10-109S: O&M GS Management Tasks (R. Rogers) 0.8 0.73 0 0 0 0 0 0 0 0 0 0 1.53

         ENG10-114: O&M Engineering Training (G Arriagada) 5.4 3.22 0 0 0 0 0 0 0 0 0 0 8.62

         OBS09-006A: GeMS (Phase 3-4-5) (M. Boccas) 281.59 153.83 179.34 137.6 160.1 23.7 18.7 20.4 18 41.95 130.05 63.43 1,228.68

         OBS11-501 Base Facility Operations (M. Sheehan) 0 10 0 35.51 40.49 0 0 0 32.73 45.44 20.76 4.16 189.09

         to be reviewed ENG11-104: O&M Eng. Writing Procedures (G. Arriagada) 0 0 0 0 0 0.14 3.86 24 22.1 1.9 0 0 52

         to be reviewed ENG11-114: O&M Engineering Training (G Arriagada) 8 12 11 12 13 10 11 11 10 12 12 8 130

Christian Schaber 0 0 0 0 0 0 0 0 0 0 0 0 0

Jeff Donahue 23.77 7.93 9.18 3.1 3.25 83.25 3.1 3.41 3.25 3.25 2.65 1.3 147.43

         ENG10-110N: O&M GN Predictive Maint & Routine Ops Tasks (M Calderara) 15.43 0 0 0 0 80 0 0 0 0 0 0 95.43

         to be reviewed ENG11-103: O&M Eng. Spares Project (S. Hardash) 8.34 7.93 9.18 3.1 3.25 3.25 3.1 3.41 3.25 3.25 2.65 1.3 52

Jeff Jarboe 2.68 0 0 0 0 0 0 0 0 0 0 0 2.68

Josh Baumgarner 3 6 10 0 0 0 0 0 0 0 0 0 19

         to be reviewed ENG11-114: O&M Engineering Training (G Arriagada) 3 6 10 0 0 0 0 0 0 0 0 0 19

Lucia Polak 0 0 0 0 0 0 0 0 0 0 0 0 0

Marissa Loving 0 0 0 0 0 0 0 0 0 0 0 0 0

Maxime Boccas 245.79 185.07 161.9 169.98 317.38 289.69 203.24 103.85 98.34 60.07 165.71 84.3 2,085.33

         ENG08-031: GeMS (phase 1 and 2) 0.25 0 0 0 0 0 0 0 0 0 0 0 0.25

         ENG10-109S: O&M GS Management Tasks (R. Rogers) 0.78 0.68 0 0 0 0 0 0 0 0 0 0 1.46

         ENG10-111N: O&M GN Corrective Maintenance Tasks (S. Hardash) 0.17 0 0 0 0 0 0 0 0 0 0 0 0.17

         ENG10-114: O&M Engineering Training (G Arriagada) 6.67 6.35 0.93 0 0 0 0 0 0 0 0 0 13.96

         ENG11-101N: O&M GN 6-Month Maintenance Shutdowns (B. Walls) 20 0 0 0 0 0 0 0 0 0 0 0 20

         ENG11-111N-OM GN Corrective Maintenance Tasks (S Hardash) 0 0 1.96 1.78 21.96 1.87 1.87 1.96 1.78 1.69 1.87 1.87 38.62

         OBS09-006A: GeMS (Phase 3-4-5) (M. Boccas) 129.74 60.6 77.36 97.76 208.98 237.08 14.08 15.56 45.6 13.12 62.45 40.65 1,002.99

         OBS10-007A: F2 Fixes and Improvements 2.03 44.43 7.72 1.93 2.12 2.03 0.42 0 0 0 0 0 60.68

         OBS11-005: 2nd Generation Acquisition and Guidance Unit Observatory Project 10 1.67 0.43 0.72 0 0 0 36.35 0 0 0 0 49.17

         OBS11-501 Base Facility Operations (M. Sheehan) 0 0 0 0 0 0 8 0 0 0 0 0 8

         to be reviewed ENG11 112S: O&M GS Preventive Maintenance Tasks (R. Rogers) 0 0 0 2 0 0 0 0 0 0 0 0 2

         to be reviewed ENG11-103: O&M Eng. Spares Project (S. Hardash) 8.28 7.89 9.06 2.89 3.17 3.03 3.03 3.17 2.89 2.74 2.76 1.09 50

         to be reviewed ENG11-104: O&M Eng. Writing Procedures (G. Arriagada) 0 0 0 6 0.7 4.3 4.93 3.11 4.96 3 40 3 70

         to be reviewed ENG11-108: O&M Eng managers duties (G. Arriagada) 26.25 26 26.35 40.89 43.11 27.18 147.7 28.37 29.03 23.61 42.39 27.63 488.5

         to be reviewed ENG11-109S: O&M GS Management Tasks (R. Rogers) 31.93 23.39 22.67 0 0 0 8 0 0 0 0 0 86
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         to be reviewed ENG11-111N: O&M GN Corrective Maintenance Tasks (S. 

Hardash) 0 0 2.32 2.11 22.32 2.21 2.21 2.32 2.11 2 2.21 0.21 40

         to be reviewed ENG11-111S: O&M GS Corrective Maintenance Tasks (R Rogers) 1.68 2.06 2.1 1.9 2.02 1.99 2 2.01 1.98 1.91 2.03 1.85 23.53

         to be reviewed ENG11-114: O&M Engineering Training (G Arriagada) 8 12 11 12 13 10 11 11 10 12 12 8 130

Optical Student 0 0 0 0 0 0 0 0 0 0 0 0 0

Richard Oram 277.57 144.47 168.57 87.53 146.53 96.85 159.6 105.33 143.8 119.59 121.11 94.58 1,665.54

         ENG10-103: O&M Eng. Spares Project (S. Hardash) 0.56 0 0 0 0 0 0 0 0 0 0 0 0.56

         ENG10-109N: O&M GN Management Tasks (S. Hardash) 3.17 0 0 0 0 0 0 0 0 0 0 0 3.17

         ENG10-110N: O&M GN Predictive Maint & Routine Ops Tasks (M Calderara) 3.06 0 0 0 0 0 0 0 0 0 0 0 3.06

         ENG10-114: O&M Engineering Training (G Arriagada) 4.03 2.68 0 0 0 0 0 0 0 0 0 0 6.71

         ENG11-101N: O&M GN 6-Month Maintenance Shutdowns (B. Walls) 21 0 0 0 0 0 0 0 0 0 0 0 21

         ENG11-111N-OM GN Corrective Maintenance Tasks (S Hardash) 11.46 4.01 17.67 11.6 28.6 8.15 8.3 5.17 1.92 1.92 2.24 1.91 102.95

         OBS11-005: 2nd Generation Acquisition and Guidance Unit Observatory Project 90.2 65.92 32.76 33.28 40.06 49.33 45.33 36.77 14.24 39.87 58.67 60.62 567.04

         OBS11-501 Base Facility Operations (M. Sheehan) 0 10 0 0 8 0 0 0 33.31 29.32 16.11 4.52 101.26

         SCI11-301: LGS + P1 Upgrades Project 45.1 18.1 55.25 0 0 0 19 12 0 0 0 0 149.45

         to be reviewed ENG11 112N: O&M GN Preventive Maintenance Tasks (S 

Hardash) 40 0 2.88 0.12 11 0 10 0 4.17 15.83 0 0 84

         to be reviewed ENG11-103: O&M Eng. Spares Project (S. Hardash) 15.4 16.34 18.92 6.35 6.67 6.67 6.35 6.99 6.67 6.67 5.9 3.05 106

         to be reviewed ENG11-104: O&M Eng. Writing Procedures (G. Arriagada) 0 0 0 0 0 0 0 16 56 0 16 0 88

         to be reviewed ENG11-108: O&M Eng managers duties (G. Arriagada) 4.5 6 7.5 6 6 7.5 46 6 7.5 6 4.5 7.5 115

         to be reviewed ENG11-109N: O&M GN Management Tasks (S. Hardash) 21.11 5.41 6.26 5.69 5.98 5.98 5.69 6.26 5.98 5.98 5.69 5.98 86

         to be reviewed ENG11-111N: O&M GN Corrective Maintenance Tasks (S. 

Hardash) 12 4 16.33 12.49 28.22 8.22 7.93 6.15 2 2 2 2 103.34

         to be reviewed ENG11-114: O&M Engineering Training (G Arriagada) 6 12 11 12 12 11 11 10 12 12 10 9 128

Robert Wyman 76.91 69.65 65.75 92.84 98.8 120.46 45.19 80.98 78.2 87.78 109.47 57.74 983.76

         ENG10-110N: O&M GN Predictive Maint & Routine Ops Tasks (M Calderara) 0.5 0 0 0 0 80 0 0 0 0 0 0 80.5

         ENG11-101N: O&M GN 6-Month Maintenance Shutdowns (B. Walls) 15 0 0 0 0 0 0 0 0 0 0 0 15

         OBS11-501 Base Facility Operations (M. Sheehan) 0 8 0 35.41 40.59 0 0 0 19.99 29.57 17.18 4.52 155.26

         to be reviewed ENG11-102S: O&M GS in Situ Wash (T. Vucina) 2 0 0 0 0 0 0 0 0 0 0 0 2

         to be reviewed ENG11-103: O&M Eng. Spares Project (S. Hardash) 14.78 14.28 16.54 9.79 10.28 10.28 9.79 10.77 10.28 10.28 8.89 4.04 130

         to be reviewed ENG11-104: O&M Eng. Writing Procedures (G. Arriagada) 0 0 0 0 0 0 0 24 0 0 35.75 4.25 64

         to be reviewed ENG11-109N: O&M GN Management Tasks (S. Hardash) 5.63 5.36 8.21 5.65 5.93 7.93 5.65 6.21 5.93 5.93 7.65 5.93 76

         to be reviewed ENG11-109NA: O&M GN Management Tasks (S. Hardash) 30 30 30 30 30 11.25 18.75 30 30 30 30 30 330

         to be reviewed ENG11-114: O&M Engineering Training (G Arriagada) 9 12 11 12 12 11 11 10 12 12 10 9 131

Thomas Schneider 0 0 0 0 0 0 0 0 0 0 0 0 0

Tomislav Vucina 264.17 170.48 332.67 191.28 208 137.52 89.75 62.91 107.7 85.64 179.58 85.58 1,915.26

         ENG10-114: O&M Engineering Training (G Arriagada) 4.77 0.58 0 0 0 0 0 0 0 0 0 0 5.36

         OBS09-006A: GeMS (Phase 3-4-5) (M. Boccas) 148.38 63.67 134 112.33 136 5 0 0 0 22 108 40 769.37

         OBS11-003: GPI Observatory Project 3.55 3.37 75.9 3.55 3.73 51.73 27.55 3.9 59.73 19.73 3.55 3.73 260

         OBS11-501 Base Facility Operations (M. Sheehan) 0 8 0 0 0 0 0 0 0 0 0 0 8

         to be reviewed ENG11 112S: O&M GS Preventive Maintenance Tasks (R. Rogers) 0 0 0 16 0 0 0 0 0 0 0 0 16

         to be reviewed ENG11-102S: O&M GS in Situ Wash (T. Vucina) 38.6 22.4 40 8 0 4.8 19.2 0 0 0 24 0 157

         to be reviewed ENG11-103: O&M Eng. Spares Project (S. Hardash) 5.26 5 5.74 0 0 0 0 0 0 0 0 0 16

         to be reviewed ENG11-104: O&M Eng. Writing Procedures (G. Arriagada) 0 0 0 0 10 32 0 16 0 0 0 0 58

         to be reviewed ENG11-109S: O&M GS Management Tasks (R. Rogers) 23.93 23.39 22.67 0 2 2 0 0 6 0 0 2 82

         to be reviewed ENG11-109SA: O&M GS Management Tasks (R. Rogers) 30 30 41.25 37.5 41.25 30 30 30 30 30 30 30 390

         to be reviewed ENG11-111S: O&M GS Corrective Maintenance Tasks (R Rogers) 1.68 2.06 2.1 1.9 2.02 1.99 2 2.01 1.98 1.91 2.03 1.85 23.53

         to be reviewed ENG11-114: O&M Engineering Training (G Arriagada) 8 12 11 12 13 10 11 11 10 12 12 8 130

Tony Baugh 3 6 12 0 0 0 0 0 0 0 0 0 21

         to be reviewed ENG11-114: O&M Engineering Training (G Arriagada) 3 6 12 0 0 0 0 0 0 0 0 0 21
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Tony Oliver 3 6 12 0 0 0 0 0 0 0 0 0 21

         to be reviewed ENG11-114: O&M Engineering Training (G Arriagada) 3 6 12 0 0 0 0 0 0 0 0 0 21

Vincent Fesquet 195.88 120.98 261.51 223.26 250.08 38.29 32.38 60.08 31.59 75.98 240.67 133.83 1,664.50

         ENG10-114: O&M Engineering Training (G Arriagada) 2.17 0 0 0 0 0 0 0 0 0 0 0 2.17

         OBS09-006A: GeMS (Phase 3-4-5) (M. Boccas) 178.33 101.33 240.1 206.67 234.4 23.7 18.7 20.4 18 61.3 225.07 124.32 1,452.33

         to be reviewed ENG11-103: O&M Eng. Spares Project (S. Hardash) 7.37 7.65 8.41 2.59 2.68 2.59 2.68 2.68 2.59 2.68 2.59 1.5 46

         to be reviewed ENG11-104: O&M Eng. Writing Procedures (G. Arriagada) 0 0 0 0 0 0 0 24 0 0 0 0 24

         to be reviewed ENG11-114: O&M Engineering Training (G Arriagada) 8 12 13 14 13 12 11 13 11 12 13 8 140


